
DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES

Physical and Financial Accomplishment Monitoring Report

as of the month of SEPTEMBER

CY 2018

OFFICE: PENRO-AGUSAN DEL SUR

(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

Agusan del Sur 19,762,000.00    

1. Personnel Management Agusan del Sur 125,000.00        

Agusan del Sur 5                   -                5           -                5              -   100%
PENRO 1                 -              1             1            -   100%
CENRO Bayugan City 1                 -              1             1            -   100%
CENRO Talacogon 1                 -              1             1            -   100%
CENRO Bunawan 1                 -              1             1            -   100%
CENRO Loreto 1                 -              1             1            -   100%

Agusan del Sur 5                             -                5           -                5              -   100%

PENRO 1                 -              1             1            -   100%
CENRO Bayugan City 1                 -              1             1            -   100%
CENRO Talacogon 1                 -              1             1            -   100%
CENRO Bunawan 1                 -              1             1            -   100%
CENRO Loreto 1                 -              1             1            -   100%

Agusan del Sur 5       5  5             5 5  100% 75%
PENRO 1       1  1            1 1  100% 75%
CENRO Bayugan City 1       1  1            1 1  100% 75%
CENRO Talacogon 1       1  1            1 1  100% 75%
CENRO Bunawan 1       1  1            1 1  100% 75%
CENRO Loreto 1       1  1            1 1  100% 75%

Agusan del Sur 5                   -                5           -                5              -   100%
PENRO 1                 -              1             1            -   100%
CENRO Bayugan City 1                 -              1             1            -   100%
CENRO Talacogon 1                 -              1             1            -   100%
CENRO Bunawan 1                 -              1             1            -   100%

CENRO Loreto 1                 -              1             1            -   100%

Agusan del Sur 5       5  5             5 5  100% 75%
PENRO 1       1  1            1 1  100% 75%
CENRO Bayugan City 1       1  1            1 1  100% 75%
CENRO Talacogon 1       1  1            1 1  100% 75%
CENRO Bunawan 1       1  1            1 1  100% 75%
CENRO Loreto 1       1  1            1 1  100% 75%

Non-PBB activities

1.4 Preparation of Payroll Payroll Prepared (no.) Agusan del Sur 1                  1            1           1             1 100% 75%

Agusan del Sur 248 248 248 248 248 100% 75%
PENRO 42     ## ## ## ##         42 42 100% 75%
CENRO Bayugan City 66     ## ## ## ##         66 66 100% 75%
CENRO Talacogon 50     ## ## ## ##         50 50 100% 75%
CENRO Bunawan 60     ## ## ## ##         60 60 100% 75%
CENRO Loreto 30     ## ## ## ##         30 30 100% 75%

FINANCIAL

TO DATE

ACCOMPTARGET
REMARKS / 

Justification for 

those activities 

with low and high 

percentage 

accomplishments 

Allotment

Obligation Disbursement % BUR

This month To date This month To date

Obligation

/ 

Allotment 

(16/12*100)

Disbursem

ent/ 

Obligation 

(18/16*100)

 ANNUAL 
SEP TO DATE

% Accomp. 

(This 

Month) 

(8/7*100)

% Accomp. 

(To Date) 

(9/5*100)

CODE MFO/P/A/P PERFORMANCE INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL 

SEP

GENERAL MANAGEMENT & SUPERVISION

100% submission of SALN  to 

concerned oversight agency 

A. Monitoring/Updating/ submission 

of statement of Assets, Liabjlities 

and Net Worth (SALN)

1 major frontline service 

(Citizen's Charter) per division 

based on DMC No. 2015-04 

"Service Excellence through 

continuous Systems Innovation 

Monitoring and Evaluation 

(SECSIME)" submitted to DENR 

Citizen's Charter Team

B. Compliance to "Service 

Excellence through continuous 

Systems Innovation Monitoring and 

Evaluation (SECSIME)

100% of Offices with complete 

updated Citizen's Charter 

processes posted 

C.  Submission of implementation of 

frontline services under the DENR 

Citizen's Charter

100% of IPCRs based on 

approved SPMS guidelines 

submitted to the Personnel 

Division/Unit

D.  Compliance to Strategic 

Performance Management System 

(SPMS)

100% of meetings/ workshops/ 

conferences  with reports 

submitted                                         

'-local (inter-agency) - 7 days 

after attendance

E. Attendance to Meetings/ 

Workshops/ Conferences

Personnel records 201 files 

maintained/updated (no.)

1.5 Updating of Personnel Records                

'-regular, CTI & casual 
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(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

FINANCIAL

TO DATE

ACCOMPTARGET
REMARKS / 

Justification for 

those activities 

with low and high 

percentage 

accomplishments 

Allotment

Obligation Disbursement % BUR

This month To date This month To date

Obligation

/ 

Allotment 

(16/12*100)

Disbursem

ent/ 

Obligation 

(18/16*100)

 ANNUAL 
SEP TO DATE

% Accomp. 

(This 

Month) 

(8/7*100)

% Accomp. 

(To Date) 

(9/5*100)

CODE MFO/P/A/P PERFORMANCE INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL 

SEP

Agusan del Sur 5                 5  5             5 5  100% 75%
PENRO 1                1  1            1 1  100% 75%
CENRO Bayugan City 1                1  1            1 1  100% 75%
CENRO Talacogon 1                1  1            1 1  100% 75%
CENRO Bunawan 1                1  1            1 1  100% 75%
CENRO Loreto 1                1  1            1 1  100% 75%

Agusan del Sur 5                             -                5           -                5              -   100%
PENRO 1                          -              1             1            -   100%
CENRO Bayugan City 1                          -              1             1            -   100%
CENRO Talacogon 1                          -              1             1            -   100%
CENRO Bunawan 1                          -              1             1            -   100%
CENRO Loreto 1                          -              1             1            -   100%

Agusan del Sur 5       5  5             5 5  100% 75%
PENRO 1       1  1            1 1  100% 75%
CENRO Bayugan City 1       1  1            1 1  100% 75%
CENRO Talacogon 1       1  1            1 1  100% 75%
CENRO Bunawan 1       1  1            1 1  100% 75%
CENRO Loreto 1       1  1            1 1  100% 75%

1.10  Conduct of IPCR Performance 

Review 

IPCR performance review 

conducted with report submitted to 

Region/Central Office (no.)

Agusan del Sur 1                          -              1             1            -   100%

2. Procurement Agusan del Sur 125,000.00      

PBB-enrolled activities:

A.  Preparation of Annual 

Procurement Plan (APP)

2021 Annual Procurement Plan 

based on DBM Circular Letter 

2013-14 dated November 29, 

2013 submitted to Procurement 

Service-DBM 

Agusan del Sur 1                          -             -             -   

Agusan del Sur 5                             -                5           -                5              -   100%

PENRO 1                          -              1             1            -   100%
CENRO Bayugan City 1                          -              1             1            -   100%
CENRO Talacogon 1                          -              1             1            -   100%
CENRO Bunawan 1                          -              1             1            -   100%
CENRO Loreto 1                          -              1             1            -   100%

C.  Registration with PHIL-GEPS            

'-Certificate of Compliance

100% compliance to Phil-GEPs 

conditions (no. of RO & PENR 

Offices)

Agusan del Sur 1                          -             -             -              -   

Non- PBB Activities:

2.1  Posting of ITBs & REIs 100% of ITBs, REIs acted 

upon ((no. of RO & PENR 

Offices)

Agusan del Sur 1                           1            1           1             1 100% 75%

2.2 Conduct of Public Bidding Public Bidding conducted  with 

report submitted (no.)

Agusan del Sur 1                          -              1             1            -   100%

2.3 Operationalization of Bids & Awards 

Committee (BAC)

BAC Meeting/ Conferences, 

organized and conducted with 

Minutes of meeting and 

resolutions prepared (no.)

Agusan del Sur 4                           1            3           1             6 33% 150%

Implementation of Good Governance Conditions

DPIS maintained/ 

operationalized (no.)

1.6 Maintenance of DENR Personnel

Information System (DPIS)

PDS updated, monitored & 

submitted

1.7  Updating/submission of PDS

100% of application/ issuances 

processed & acted upon  (no. of 

office)

1.8  Processing of application/ issuance

PPMP based on Revised 

Implementing Rules and 

Regulations of RA 9184 

(Government Procurement 

Reform Act) submitted to the 

Head of BAC Secretariat on 

deadline

B. Preparation of Project 

Procurement Management Plan 

(PPMP)
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(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

FINANCIAL

TO DATE

ACCOMPTARGET
REMARKS / 

Justification for 

those activities 

with low and high 

percentage 

accomplishments 

Allotment

Obligation Disbursement % BUR

This month To date This month To date

Obligation

/ 

Allotment 

(16/12*100)

Disbursem

ent/ 

Obligation 

(18/16*100)

 ANNUAL 
SEP TO DATE

% Accomp. 

(This 

Month) 

(8/7*100)

% Accomp. 

(To Date) 

(9/5*100)

CODE MFO/P/A/P PERFORMANCE INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL 

SEP

3. Property Management Agusan del Sur 125,000.00      

PBB-enrolled activities:

A.  Reconciliation of Property, Plant 

and Equipment Data Based on Audit 

Findings

70% of the property, plant and 

equipment data for the last 5 

years (2008-2016) based on 

audit findings submitted to COA 

by end of November 2017

Agusan del Sur 1                           1            1           1             1 100% 100%

Non- PBB:

Agusan del Sur 5                             -                5           -                5              -   100%
PENRO 1                          -              1             1            -   100%
CENRO Bayugan City 1                          -              1             1            -   100%
CENRO Talacogon 1                          -              1             1            -   100%
CENRO Bunawan 1                          -              1             1            -   100%
CENRO Loreto 1                          -              1             1            -   100%

3.2 Conduct of inventory and inspection 

of unserviceable equipment for disposal

inventory report on 

unserviceable equipment 

prepared & submitted (no.)

Agusan del Sur 1                          -             -             -              -   

3.3  Disposal of Unserviceable properties disposal of Unserviceable 

properties conducted (no.)

Agusan del Sur 1                          -              1           1             1 100% 100%
No interested bidder to 

quote for the unserviceable  

materials

Agusan del Sur 2                             -                2           -                2 100%
PENRO 1                          -              1             1 100%
CENRO Talacogon 1                          -              1             1 100%

Agusan del Sur 12                            3              8            3            11 38% 92%
PENRO 2                          -              2             2            -   100%
CENRO Bayugan City 3                          -             -               3 100%
CENRO Talacogon 2                          -              1             1            -   50%
CENRO Bunawan 3                           3            3           3             3 100% 100%
CENRO Loreto 2                          -              2             2            -   100%

3.6 Insurance of Building Building Insured (No.) Agusan del Sur 10                           -              10           -              10 100%
PENRO 3                          -              3             3 100%
CENRO Bayugan City 1                          -              1             1 100%
CENRO Talacogon 2                          -              2             2 100%
CENRO Bunawan 3                          -              3             3 100%
CENRO Loreto 1                          -              1             1 100%

Agusan del Sur 20                           -              20           -              20 100%
PENRO 4                          -              4             4 100%
CENRO Bayugan City 4                          -              4             4 100%
CENRO Talacogon 4                          -              4             4 100%
CENRO Bunawan 4                          -              4             4 100%
CENRO Loreto 4                          -              4             4 100%

Agusan del Sur 9                 9            9                       9 9            100% 75%
PENRO 3                3           3                     3 3           100% 75%
CENRO Bayugan City 1                1           1                     1 1           100% 75%
CENRO Talacogon 2                2           2                     2 2           100% 75%
CENRO Bunawan 2                2           2                     2 2           100% 75%
CENRO Loreto 1                1           1                     1 1           100% 75%

Implementation of Good Governance Conditions

property equipment inventory 

conducted (no.)

3.1 Inventory of Semi-Expendable Items

Radio equipment registered 

(No.)

3.4 Registration of Radio Equipment

RP vehicles/ motorcycle insured 

and registered (No.)

3.5 Insurance & Registration RP 

Vehicles/ Motorcycle

Offices provided with Insurance 

for CCTV and VOIP Equipments 

(no.)

3.7  Provision of Insurance for CCTV 

VOIP Equipments in all DENR Offices

Building maintained with 

quarterly report submitted (no.)

3.8 Building Maintenance
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(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

FINANCIAL

TO DATE

ACCOMPTARGET
REMARKS / 

Justification for 

those activities 

with low and high 

percentage 

accomplishments 

Allotment

Obligation Disbursement % BUR

This month To date This month To date

Obligation

/ 

Allotment 

(16/12*100)

Disbursem

ent/ 

Obligation 

(18/16*100)

 ANNUAL 
SEP TO DATE

% Accomp. 

(This 

Month) 

(8/7*100)

% Accomp. 

(To Date) 

(9/5*100)

CODE MFO/P/A/P PERFORMANCE INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL 

SEP

4. Radio Communications Mgt. Agusan del Sur 25,000.00       

Agusan del Sur 5                              5              5            5              5 100% 75%

PENRO 1                           1            1           1             1 100% 75%
CENRO Bayugan City 1                           1            1           1             1 100% 75%
CENRO Talacogon 1                           1            1           1             1 100% 75%
CENRO Bunawan 1                           1            1           1             1 100% 75%
CENRO Loreto 1                           1            1           1             1 100% 75%

5.  Records Management Agusan del Sur 65,000.00       

PBB-Enrolled Activities:

Agusan del Sur 5                              5              5            5              5 100% 75%
PENRO 1                           1            1           1             1 100% 75%
CENRO Bayugan City 1                           1            1           1             1 100% 75%
CENRO Talacogon 1                           1            1           1             1 100% 75%
CENRO Bunawan 1                           1            1           1             1 100% 75%
CENRO Loreto 1                           1            1           1             1 100% 75%

Non- PBB:

5.1 Inventory of Records Records inventoried (no.) Agusan del Sur 3,000                 750      2,250        961      3,638 43% 121%
PENRO 600                    150         450        200         750 44% 125%
CENRO Bayugan City 600                    150         450        181       1,164 40% 194%
CENRO Talacogon 600                    150         450        183         540 41% 90%
CENRO Bunawan 600                    150         450        172         592 38% 99%
CENRO Loreto 600                    150         450        225         592 50% 99%

Agusan del Sur 5                 5  5             5 5  100% 75%
PENRO 1                1  1            1 1  100% 75%
CENRO Bayugan City 1                1  1            1 1  100% 75%
CENRO Talacogon 1                1  1            1 1  100% 75%
CENRO Bunawan 1                1  1            1 1  100% 75%
CENRO Loreto 1                1  1            1 1  100% 75%

6.  Cashiering Agusan del Sur 25,000.00       

6.1 Issuance of Official Receipts Official Receipts Issued (no.) Agusan del Sur 2,000                 150      1,350        667      5,902 49% 295%
PENRO           -           165           3         295 2%
CENRO Bayugan City 750                      50      1,025        318       3,088 31% 412%
CENRO Talacogon 750                      50         725        159         888 22% 118%
CENRO Bunawan 250                      25         275         61         671 22% 268%
CENRO Loreto 250                      25         323        126         960 39% 384%

6.2  Summary of ADA/ PACSVAL/Check 

Issuance

vouchers prepared with  

ADA/PACSVAL/check issued 

(no.)

Agusan del Sur 300                      25         200         93         552 47% 184%

6.3  Preparation of Monthly Reports monthly reports prepared and 

submitted on deadline (no.)

Agusan del Sur 12                         1            9           1             9 11% 75%

7.  BUDGET Agusan del Sur 75,000.00       

Implementation of Good 

Governance Conditions
PBB-enrolled activities:

A. Budget Utilization Rate budget utilization rate by end of 

November 2018

Agusan del Sur 90%

records room maintained with 

quarterly report submitted (no.)

5.2 Maintenance of records room

Radio Facilities maintained/ 

operationalized with monthly 

report submitted (no.)                               

100% of radio/fax messages 

acted upon

- radio messages 

transmitted/received (no.)

4.1 Operationalization and maintenance 

of radio facility

100% of documents acted upon 

(no. of office) simple                               

- 7 days upon receipt complex                   

- 15 days upon receipt

A. Actions on Documents/ Requests                                         

-Data and  Tracking System (DATS)              

-Receiving & Releasing of Documents
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(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

FINANCIAL

TO DATE

ACCOMPTARGET
REMARKS / 

Justification for 

those activities 

with low and high 

percentage 

accomplishments 

Allotment

Obligation Disbursement % BUR

This month To date This month To date

Obligation

/ 

Allotment 

(16/12*100)

Disbursem

ent/ 

Obligation 

(18/16*100)

 ANNUAL 
SEP TO DATE

% Accomp. 

(This 

Month) 

(8/7*100)

% Accomp. 

(To Date) 

(9/5*100)

CODE MFO/P/A/P PERFORMANCE INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL 

SEP

B.  Submission of Budget and 

Financial Accountability Reports 

(BFARs)                                                        

Note: PMD (BAR 1), Finance (FAR Nos. 1-

A, 1-B, 1, 2-A, 2) 

Budget and Financial Accountability 

Reports (BFARs) based on DBM-

COA Joint Circular No. 2014-01 

Guidelines Prescribing the Use of 

Modified Formats of the Budget and 

Financial Accountability Reports 

(BFARs)” submitted to COA and 

DBM

Agusan del Sur 20                         5           15           5           15 33% 75%

Non PBB:

7.1  Preparation of Budget Proposal Budget Proposal prepared 

compliant to DBM requirements 

and submitted to OSPB within 2 

months from the issuance of 

guidelines (no.)

Agusan del Sur 1                          -              1             1 100%

7.2  Preparation of Financial Plan Financial Plan  prepared 

compliant to DBM requirements 

submitted to OSEC-FMS within 2 

months from the issuance of 

planning guidelines

Agusan del Sur 1                          -             -             -              -   

7.3  Processing of Obligation 

Requests/Claims

100%  of obligation requests/ 

claims acted upon

Agusan del Sur 900                    100         900        228       2,254 25% 250%

7.8  Registry of Allotment & Obligation of 

PS, MOOE & CO

Registries of allotment & 

obligation of PS, MOOE & CO 

miantaine/updated (no.)

Agusan del Sur 36                         3           27           3           27 11% 75%

8.  Accounting Agusan del Sur 85,000.00       

PBB-enrolled activities:

A. Budget Utilization Rate                                      

- Ratio of Total Disbursement to Total 

Obligations

budget utilization rate by end of 

November 2021

Agusan del Sur 90%

B.  Submission of Budget and 

Financial Accountability 

Reports(BFARs)                                               

- FAR Nos. 3,4,8

Budget and Financial Accountability 

Reports (BFARs) based on DBM-

COA Joint Circular No. 2014-01 

Guidelines Prescribing the Use of 

Modified Formats of the Budget and 

Financial Accountability Reports 

(BFARs)” submitted to COA and 

DBM

Agusan del Sur 17                         2           12           2           12 17% 71%

C.  Submission of Report on Ageing 

Cash Advances for transactions as of 

November 15, 2021

Report on Ageing Cash Advances 

for transactions as of November 

15, 2018 submitted to COA

Agusan del Sur 5                           1            3           1             3 33% 60% As of May, 2018

100%  Financial Statements per 

Section 41 of PD No. 1445 

submitted to COA 

Agusan del Sur 1                          -              1             1 100%

D.  Reconciliation of Property, Plant 

and Equipment Data Based on Audit 

Findings

70% of the property, plant and 

equipment data for the last 5 

years (2008-2016) based on 

audit findings submitted to COA 

by end of November 2018

Agusan del Sur 1                          -             -             -              -   

Implementation of Good Governance Conditions
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(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

FINANCIAL

TO DATE

ACCOMPTARGET
REMARKS / 

Justification for 

those activities 

with low and high 

percentage 

accomplishments 

Allotment

Obligation Disbursement % BUR

This month To date This month To date

Obligation

/ 

Allotment 

(16/12*100)

Disbursem

ent/ 

Obligation 

(18/16*100)

 ANNUAL 
SEP TO DATE

% Accomp. 

(This 

Month) 

(8/7*100)

% Accomp. 

(To Date) 

(9/5*100)

CODE MFO/P/A/P PERFORMANCE INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL 

SEP

Non-PBB Activities:

8.1 Preparation of Remittances                      

- GSIS, HDMF, PHIC, DECAEMU, 

DCCOMPO, FOSLA & MOWEL

monthly remittances prepared 

and submitted (no.)

Agusan del Sur 84                         7           63           9           83 14% 99%

8.2  Preparation of Tax Remittance 

Advice (TRA)                                                                             

- Forms 1600, 1601-E, 1601-C

TRA prepared monthly and 

submitted to BIR (no.)

Agusan del Sur 36                         3           27           3           27 11% 75%

8.3  Reconciliation of Bank Accounts Bank Accounts reconciliation 

conducted (no.)

Agusan del Sur 12                         1            9           4             7 44% 58%

8.4.  Processing of Vouchers and Payrolls 100%  of disbursement 

vouchers/ claims acted upon

Agusan del Sur 1,200                 100         900        453       3,107 50% 259%

8.5.   Preparation of Monthly, Quarterly 

and Annual Financial Report

monthly, quarterly and annual 

financial reports prepared and 

submitted (no.)

Agusan del Sur 16                         1           12           1           12 8% 75%

8.7  Maintenance/Updating Journal Entry 

Voucher (JEV)

Journal Entry Voucher (JEV) 

maintained/updated (no.)

Agusan del Sur 1,200                 100         900        453       3,564 50% 297%

8.8   Preparation of List of Due and 

Demandable accounts payable/advice to 

debit (LDDAP/ADA)

LDDAP/ADAs prepared and 

submitted to LBP (no.)

Agusan del Sur 300                      25         225         52         471 23% 157%

8.9.  Maintain/Update  PPE Ledger Cards PPE Ledger Cards maintained/ 

updated (no.)

Agusan del Sur 200                      50         150        100       1,184 67% 592%

8.10  Index Payroll Payroll indexed (no.) Agusan del Sur 12                         1            9           1             9 11% 75%

8.11   Preparation of  Withholding Tax 

schedule (PS, Goods and Services)

BIR Withholding Tax Schedule 

prepared (PS, Goods & Services) - 

Fixed Target) 101-2, 184-5

Agusan del Sur 12                         1            9           1             9 11% 75%

Agusan del Sur 5                              5              5            5              5 100% 75%
PENRO 1                           1            1           1             1 100% 75%
CENRO Bayugan City 1                           1            1           1             1 100% 75%
CENRO Talacogon 1                           1            1           1             1 100% 75%
CENRO Bunawan 1                           1            1           1             1 100% 75%
CENRO Loreto 1                           1            1           1             1 100% 75%

Regional Office 1                

Security Guards (Blue Guards) 

Hired (No.)

9. Hiring of Security Guards (Blue 

Guards)

bank Statements not yet 

returned from March to 

may, 2018 hence this 

accomplishment
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DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES

Physical and Financial Accomplishment Monitoring Report

as of the month of SEPTEMBER

CY 2018

OFFICE: PENRO-AGUSAN DEL SUR

(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

Agusan del Sur 1,138,000.00         

PBB enrolled activities:

10 001 0500072 A. Compliance to  Transparency Seal 

Requirements

100% Transparency Seal 

requirements updated and posted 

3 days upon receipt

Agusan del Sur 1 1          1                     1 1          100% 75%

C. GIS based control maps 

genereated/established/updated

digitized  control map 

generated/updated using the 

NAMRIA base map uploaded in the 

website

Agusan del Sur 1          -              1            1 0% 100%

Non-PBB activities:

A. Intensified Maintenance of ICT 

Equipment & Information Systems

10 001 0500072 Agusan del Sur 5             5             5             5             5 100% 75% 330,000            

PENRO 1            1            1            1            1 100% 75%
CENRO Bayugan City 1            1            1            1            1 100% 75%
CENRO Talacogon 1            1            1            1            1 100% 75%
CENRO Bunawan 1            1            1            1            1 100% 75%
CENRO Loreto 1            1            1            1            1 100% 75%

10 001 0500072 1.1    Forestry information System (FIS) data encoder hired (no) Agusan del Sur 1 1          1                     1 1          100% 75%

10 001 0500072 1.2   Electronic Budget  (eBudget) and 

Enhanced National General Accounting 

System (eNGAS)

Agusan del Sur 1            1            1            1            1 100% 75%

10 001 0500072 1.3   Plans and Programs Information 

System (PAPIS)

Agusan del Sur 1            1            1            1            1 100% 75%

10 001 0500072 1.4   Frontline Service and Transaction 

System ( FSTS)

Agusan del Sur 1            1            1            1            1 100% 75%

10 001 0500072 1.5  Statistical Service Information 

System (SSIS)

Agusan del Sur 1            1            1            1            1 100% 75%

10 001 0500072 1.6  Environmental Law Enforcement 

Management Information System 

(ELEMIS)

Agusan del Sur 1            1            1            1            1 100% 75%

10 001 0500072 Agusan del Sur 5            5           5           5           5           100% 75%
PENRO 1       1          1          1          1          100% 75%
CENRO Bayugan City 1       1          1          1          1          100% 75%
CENRO Talacogon 1       1          1          1          1          100% 75%
CENRO Bunawan 1       1          1          1          1          100% 75%
CENRO Loreto 1       1          1          1          1          100% 75%

internet connectivity maintained, 

operationalized & monitored (no. 

of Offices)

Rolled-out but not yet 

operational

Rolled-out but not yet 

operational

2. Management & Maintenance of VOIP, Safety & Security System, Connectivity & other ICT 

Rolled-out but not yet 

operational

Rolled-out but not yet 

operational

data information system updated/ 

maintained (no.)                      -

hardware & software

1.  Updating and Maintenance of Data 

Information System

Obligation/ 

Allotment 

(16/12*100)

Disbursemen

t/ Obligation 

(18/16*100)

Data Management including Systems Development and Maintenance

This month To date This month To date

% 

Accomp. 

(This 

Month) 

(8/7*100)

% 

Accomp. 

(To Date) 

(9/5*100)

SEP TO DATE SEP TO DATE

REMARKS / 

Justification for 

those activities with 

low and high 

percentage 

accomplishments 

 ANNUAL 

FINANCIAL

TARGET ACCOMP Disbursement % BUR

Allotment

Obligation

CODE MFO/P/A/P PERFORMANCE INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL
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(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

Obligation/ 

Allotment 

(16/12*100)

Disbursemen

t/ Obligation 

(18/16*100)
This month To date This month To date

% 

Accomp. 

(This 

Month) 

(8/7*100)

% 

Accomp. 

(To Date) 

(9/5*100)

SEP TO DATE SEP TO DATE

REMARKS / 

Justification for 

those activities with 

low and high 

percentage 

accomplishments 

 ANNUAL 

FINANCIAL

TARGET ACCOMP Disbursement % BUR

Allotment

Obligation

CODE MFO/P/A/P PERFORMANCE INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL

10 001 0500072 Agusan del Sur 5 5           5                       5 5           100% 75% 25,000              

PENRO 1           1          1                     1 1          100% 75%

CENRO Bayugan City 1           1          1                     1 1          100% 75%

CENRO Talacogon 1           1          1                     1 1          100% 75%

CENRO Bunawan 1           1          1                     1 1          100% 75%

CENRO Loreto 1           1          1                     1 1          100% 75%

10 001 0500072 Agusan del Sur 24 24 24 24 24 100% 75% 30,000              

PENRO 8 8 8 8 8 100% 75%
CENRO Bayugan City 4 4 4 4 4 100% 75%
CENRO Talacogon 4 4 4 4 4 100% 75%
CENRO Bunawan 4 4 4 4 4 100% 75%
CENRO Loreto 4 4 4 4 4 100% 75%

10 001 0500072 2.4 Management of DENR website website updated & maintained 

with quarterly report submitted 

(no.)

Agusan del Sur 1           1          1                     1 1          100% 75% 20,000.00          

10 001 0500072 Agusan del Sur 5                        5             5             5             5 100% 75% 100,000            

PENRO 1                      1            1            1            1 100% 75%
CENRO Bayugan City 1                      1            1            1            1 100% 75%
CENRO Talacogon 1                      1            1            1            1 100% 75%
CENRO Bunawan 1                      1            1            1            1 100% 75%
CENRO Loreto 1                      1            1            1            1 100% 75%

10 001 0500072 Agusan del Sur 5 5           5                       5 5           100% 75% 25,000.00          

PENRO 1 1          1                     1 1          100% 75%
CENRO Bayugan City 1 1          1                     1 1          100% 75%
CENRO Talacogon 1 1          1                     1 1          100% 75%
CENRO Bunawan 1 1          1                     1 1          100% 75%
CENRO Loreto 1 1          1                     1 1          100% 75%

10 001 0500072 Agusan del Sur 5                       -               5             5              -   100% 50,000              

PENRO 1                    -              1            1            -   100%
CENRO Bayugan City 1                    -              1            1            -   100%
CENRO Talacogon 1                    -              1            1            -   100%
CENRO Bunawan 1                    -              1            1            -   100%
CENRO Loreto 1                    -              1            1            -   100%

2.3 Operationalization & Maintenance of 

Safety & Security System Equipment

VOIP equipment & system 

maintained with quarterly  report 

submitted (no. of Office)

2.2  Operationalization &  Maintenance 

VOIP equipment & systems

 statistical reports prepared & 

submitted (no.)

2.   Compliance to Statistical Reporting  

System                                                  

-Preparation & submission of Statistical 

Reports

ENR profile updated/ published 

(no.)

6.  Update/Publish ENR Profile

safety & security (CCTV) 

equipment & system maintained 

with monthly report submitted 

(no.)

B. Start-up the Operationalization of GIS Database and Integration with ENR Statistics

GIS Unit installed and 

operationalized (no.)

1.  Installation and Operationalization of 

GIS Unit 

3rd quarter target 

based on the 

approved WFP 2018
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DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES

Physical and Financial Accomplishment Monitoring Report

as of the month of SEPTEMBER
CY 2018

Province : PENRO-Agusan del Sur

(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

Agusan del Sur 218,897,420.00        

PENRO

CENRO Bayugan City

CENRO Talacogon

CENRO Bunawan

CENRO Loreto

Agusan del Sur 7,296             

CENRO Bayugan City 1,711              

CENRO Talacogon 1,653              

CENRO Bunawan 1,968              

CENRO Loreto 1,964              

10 001 0500072 AGUSAN DEL SUR 7,658                         7,658 7,658          5,870         7,658         77% 75% 3rd pass

CENRO Bayugan 2,536                         2,536 2,536                       848 2,536         33% 75%
CENRO Talacogon 1,645                         1,645 1,645                    1,545 1,645         94% 75%
CENRO Loreto 1,857                         1,857 1,857                    1,857 1,857         100% 75%
CENRO Bunawan 1,620                         1,620 1,620                    1,620 1,620         100% 75%

10 001 0500072 Regular (2017 
plantations)

AGUSAN DEL SUR 6,608                       6,608 6,608         5,152         6,608         78% 75%
CENRO Bayugan 2,036                         2,036 2,036                      680 2,036         33% 75%
CENRO Talacogon 1,295                         1,295 1,295                   1,195 1,295         92% 75%
CENRO Loreto 1,657                         1,657 1,657                   1,657 1,657         100% 75%
CENRO Bunawan 1,620                         1,620 1,620                   1,620 1,620         100% 75%

SIAD Agusan del Sur 1,050                       1,050 1,050         718            1,050         68% 75%
CENRO Bayugan City 500                        500 500                        168 500            34% 75%
CENRO Talacogon 350                        350 350                        350 350            100% 75%
CENRO Loreto 200                        200 200                        200 200            100% 75%

10 001 0500072 AGUSAN DEL SUR 12,277                     12,277 12,277        6,020         8,295         49% 51%
CENRO Bayugan City 6,454                    6,454 6,454                       910 2,774         14% 32%
CENRO Talacogon 1,928                    1,928 1,928                    1,215 1,626         63% 63%
CENRO Bunawan 1,463                    1,463 1,463                    1,463 1,463         100% 75%
CENRO Loreto 2,432                    2,432 2,432                    2,432 2,432         100% 75%

10 001 0500072 Regular (2016 plantations) Agusan del Sur 8,205                       8,205 8,205         5,930         8,205         72% 75%
CENRO Bayugan City 2,774                   2,774 2,774                      910 2,774         33% 75%
CENRO Talacogon 1,586                   1,586 1,586                   1,175 1,586         74% 75%
CENRO Bunawan 1,463                   1,463 1,463                   1,463 1,463         100% 75%
CENRO Loreto 2,382                   2,382 2,382                   2,382 2,382         100% 75%

PAMANA (2016 plantations) Agusan del Sur 150                              150 150             50              50              33% 25%
CENRO Talacogon 100                        100 100            -                         -                -   
CENRO Loreto 50                                 50 50                            50 50             100% 75%

MMFN 2015 (2016 
plantations)

Agusan del Sur 3,922                       3,922 3,922         40              40              1% 1%
CENRO Bayugan City 3,680                   3,680 3,680          -                         -                -    A Memo was forwarded to RO dated 

May 4, 2018 for justification of this target

CENRO Talacogon 242                             242 242                          40 40             17% 12% The remaining 202 hectares under Po-

MICCAI is subject for validation

CODE MFO/P/A/P
PERFORMANCE 

INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL

TARGET ACCOMP
REMARKS / 

Justification for those 

activities with low and 

high percentage 

accomplishments 

 ANNUAL 
SEP TO DATE

Disbursement % BUR

Allotment

Obligation

FINANCIAL

SEP
 % Accomp. 

(This Month) 

(8/7*100) 

% Accomp. 

(To Date) 

(9/5*100)

TO DATE

The target for PAMANA under M&P Year 

3 is subject for validation considering that 

the Year-2 M&P are not yet accomplished 

due to delayed downloading of funds.

Obligation/ 

Allotment 

(16/12*100)

Disburseme

nt/ 

Obligation 

(18/16*100)

Forest Development, Rehabilitation and Maintenance and 

Protection

Total Year-1 (2018 plantations)  area effectively 

maintained and protected 

with at least 85% survival 

Total Year-2 (2017 plantations)  area effectively 

maintained and protected 

with at least 85% survival 

This 

month
To date

This 

month
To date

Total Year-3 (2016 plantations)  area effectively 

maintained and protected 

with at least 85% survival 

1 of 3



(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

CODE MFO/P/A/P
PERFORMANCE 

INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL

TARGET ACCOMP
REMARKS / 

Justification for those 

activities with low and 

high percentage 

accomplishments 

 ANNUAL 
SEP TO DATE

Disbursement % BUR

Allotment

Obligation

FINANCIAL

SEP
 % Accomp. 

(This Month) 

(8/7*100) 

% Accomp. 

(To Date) 

(9/5*100)

TO DATE
Obligation/ 

Allotment 

(16/12*100)

Disburseme

nt/ 

Obligation 

(18/16*100)

This 

month
To date

This 

month
To date

10 001 03000 16 Seedling Production Agusan del Sur 10,495,738          221,958  10,574,040 -             #######                 -   101%
CENRO Bayugan City 2,850,526                        -       2,850,526                -       2,850,526               -   100%
CENRO Talacogon 2,712,248                  69,972     2,753,898                -       2,753,898               -   102%
CENRO Bunawan 2,505,124                  48,000     2,541,776                -       2,541,776               -   101%
CENRO Loreto 2,427,840                103,986     2,427,840                -       2,427,840               -   100%

10 001 03000 16 Timber (MMFN) Agusan del Sur 1,789,284            104,958    1,789,284   1,789,284                -   100%
CENRO Bayugan City 666,400                          -          208,250       666,400              -   100% No delivery of seedlings

CENRO Talacogon 526,456                   69,972        259,896       526,456              -   100%
CENRO Bunawan 223,244                          -          166,600       223,244              -   100% No delivery of seedlings

CENRO Loreto 373,184                   34,986        163,268       373,184              -   100%

10 001 03000 16 Timber (PO contracted) Agusan del Sur 8,028,454                       -      8,106,756 -               8,106,756                -   101%
CENRO Bayugan City 2,184,126                       -       2,184,126    2,184,126              -   100%
CENRO Talacogon 2,185,792                       -       2,227,442    2,227,442              -   102%
CENRO Bunawan 1,965,880                       -       2,002,532    2,002,532              -   102%
CENRO Loreto 1,692,656                       -       1,692,656    1,692,656              -   100%

Cacao (Budded-PO 
contracted)

Agusan del Sur 156,000                 37,000       156,000 -                  156,000                -   100%
CENRO Loreto 156,000              37,000        156,000       156,000              -   100%

Agusan del Sur 522,000                 80,000       522,000                 -        522,000                -   100%
CENRO Bunawan 316,000                   48,000        316,000       316,000              -   100%
CENRO Loreto 206,000              32,000        206,000       206,000              -   100%

10 001 03000 16 Agusan del Sur 7,296                         1,338            7,296 1,296                   7,017 18% 96%
CENRO Bayugan City 1,711                            352            1,711              297           1,711 17% 100%
CENRO Talacogon 1,653                            300            1,652              340           1,653 21% 100%
CENRO Bunawan 1,968                            362            1,950              249           1,968 13% 100%
CENRO Loreto 1,964                            324            1,601              410           1,861 26% 95%

10 001 03000 16 Timber (MMFN) Agusan del Sur 1,074                             82            1,074              391           1,040 36% 97%
CENRO Bayugan City 400                               82              400             257             400 64% 100%
CENRO Talacogon 316                                -                234               56             316 24% 100%
CENRO Bunawan 134                                -                134             134              -   100%
CENRO Loreto 224                                -                224               78             204 35% 91%

10 001 03000 16 Timber (PO contracted) Agusan del Sur 4,866                           741            4,866              728           4,864 15% 100%
CENRO Bayugan City 1,311                           155           1,311               40          1,311 3% 100%
CENRO Talacogon 1,337                           256           1,337             284          1,337 21% 100%
CENRO Bunawan 1,202                           150           1,202             157          1,202 13% 100%
CENRO Loreto 1,016                           180           1,016             247          1,014 24% 100%

Cacao (PO contracted) Agusan del Sur 312                                33               312                85              306 27% 98%
CENRO Loreto 312                               33              312               85             306 27% 98%

10 001 03000 16
Agusan del Sur 1,044                           110            1,044              184              969 18% 93%

CENRO Bunawan 632                               25              632               92             632 15% 100%
CENRO Loreto 412                               85              412               92             337 22% 82%

10 001 0500072 Hiring of Extension Officer FEOs hired (no) Agusan del Sur 56                  56                 56                56               56                100% 75%
PENRO 1          1          1         1       1        100% 75%
CENRO Bayugan City 23         23        23       23     23      100% 75%
CENRO Talacogon 10         10        10       10     10      100% 75%
CENRO Bunawan 10         10        10       10     10      100% 75%
CENRO Loreto 12         12        12       12     12      100% 75%

10 001 0500072 Survey Mapping and Planning SMPed area (has) Agusan del Sur 9,220             9,220           9,220                          -   100%
CENRO Bayugan City 4,600    4,600  4,600               -   100%
CENRO Talacogon 1,640    1,640  1,640               -   100%
CENRO Bunawan 1,480    1,480  1,480               -   100%
CENRO Loreto 1,500    1,500  1,500               -   100%

10 001 03000 16 Agroforestry systems within 

CBFMA areas with approved 

CRMF alley cropping (PO 

contracted)

Agroforestry systems within 
CBFMA areas with approved 
CRMF alley cropping (PO 
contracted)

 Seedlings Produced 

(no) 

 site prepared and area 

developed (has.) 

Site Preparation and Planting 

(including brushing, Hole digging, 

Staking, Hauling of seedlings -from 

sdlngs depot to planting sites and out 

planting)
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(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

CODE MFO/P/A/P
PERFORMANCE 

INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL

TARGET ACCOMP
REMARKS / 

Justification for those 

activities with low and 

high percentage 

accomplishments 

 ANNUAL 
SEP TO DATE

Disbursement % BUR

Allotment

Obligation

FINANCIAL

SEP
 % Accomp. 

(This Month) 

(8/7*100) 

% Accomp. 

(To Date) 

(9/5*100)

TO DATE
Obligation/ 

Allotment 

(16/12*100)

Disburseme

nt/ 

Obligation 

(18/16*100)

This 

month
To date

This 

month
To date

Agusan del Sur 1 1                   1                                    1 1                 100% 75%
CENRO Talacogon

Maintenance of SPA/Seeed Sources Agusan del Sur 1 1 1 1 100% 100%
CENRO Talacogon 1 1 1 1 100% 100%

Weeding/Brsuhing No. of IPTS cleaned Agusan del Sur 400 400 400 378 378 100% 95%
CENRO Talacogon 400 400 400 378 378 100% 95%

No. of data gathered Agusan del Sur 1 1 1 1 100% 100%
CENRO Talacogon 1 1 1 1 100% 100%

Retagging and marking Agusan del Sur 1 1 1 1 100% 100%
CENRO Talacogon 1 1 1 1 100% 100%

Seed Collection Agusan del Sur 200,000        50,000        56,994       164,492     289% 82%
CENRO Talacogon 200,000          50,000        56,994        164,492      289% 82%

Agusan del Sur 1 1 1 1 100% 100%
CENRO Talacogon 1 1 1 1 100% 100%

Agusan del Sur 1 1 1 1 100% 100%
CENRO Talacogon 1 1 1 1 100% 100%

Agusan del Sur 1 1 1 1 100% 100%
CENRO Talacogon 1 1 1 1 100% 100%

Maintenance of SPA seed 

production areas

No. of seed sources 

maintained

Protection of IPTs against timber 

poaching/pest and diseases

No. of reports of caretaker 

hired on-site

Germination test of seeds collected No. of sites conducted 

germination test

Projection activities monitoring and 

supervision

No. of sites visited

No. of sites retagged and 

marked

Minimum of seeds 

collected (no.)

Individual Plues Trees: 

Mangium and Narra species

Phenological observation (major 

seed soures)
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DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES

Physical and Financial Accomplishment Monitoring Report

as of the month of SEPTEMBER
CY 2018

Province : PENRO-Agusan del Sur

(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

Agusan del Sur 218,897,420.00        

PENRO

CENRO Bayugan City

CENRO Talacogon

CENRO Bunawan

CENRO Loreto

Agusan del Sur 7,296             

CENRO Bayugan City 1,711              

CENRO Talacogon 1,653              

CENRO Bunawan 1,968              

CENRO Loreto 1,964              

10 001 0500072 AGUSAN DEL SUR 7,658                         7,658 7,658          5,870         7,658         77% 75% 3rd pass

CENRO Bayugan 2,536                         2,536 2,536                       848 2,536         33% 75%
CENRO Talacogon 1,645                         1,645 1,645                    1,545 1,645         94% 75%
CENRO Loreto 1,857                         1,857 1,857                    1,857 1,857         100% 75%
CENRO Bunawan 1,620                         1,620 1,620                    1,620 1,620         100% 75%

10 001 0500072 Regular (2017 
plantations)

AGUSAN DEL SUR 6,608                       6,608 6,608         5,152         6,608         78% 75%
CENRO Bayugan 2,036                         2,036 2,036                      680 2,036         33% 75%
CENRO Talacogon 1,295                         1,295 1,295                   1,195 1,295         92% 75%
CENRO Loreto 1,657                         1,657 1,657                   1,657 1,657         100% 75%
CENRO Bunawan 1,620                         1,620 1,620                   1,620 1,620         100% 75%

SIAD Agusan del Sur 1,050                       1,050 1,050         718            1,050         68% 75%
CENRO Bayugan City 500                        500 500                        168 500            34% 75%
CENRO Talacogon 350                        350 350                        350 350            100% 75%
CENRO Loreto 200                        200 200                        200 200            100% 75%

10 001 0500072 AGUSAN DEL SUR 12,277                     12,277 12,277        6,020         8,295         49% 51%
CENRO Bayugan City 6,454                    6,454 6,454                       910 2,774         14% 32%
CENRO Talacogon 1,928                    1,928 1,928                    1,215 1,626         63% 63%
CENRO Bunawan 1,463                    1,463 1,463                    1,463 1,463         100% 75%
CENRO Loreto 2,432                    2,432 2,432                    2,432 2,432         100% 75%

10 001 0500072 Regular (2016 plantations) Agusan del Sur 8,205                       8,205 8,205         5,930         8,205         72% 75%
CENRO Bayugan City 2,774                   2,774 2,774                      910 2,774         33% 75%
CENRO Talacogon 1,586                   1,586 1,586                   1,175 1,586         74% 75%
CENRO Bunawan 1,463                   1,463 1,463                   1,463 1,463         100% 75%
CENRO Loreto 2,382                   2,382 2,382                   2,382 2,382         100% 75%

PAMANA (2016 plantations) Agusan del Sur 150                              150 150             50              50              33% 25%
CENRO Talacogon 100                        100 100            -                         -                -   
CENRO Loreto 50                                 50 50                            50 50             100% 75%

MMFN 2015 (2016 
plantations)

Agusan del Sur 3,922                       3,922 3,922         40              40              1% 1%
CENRO Bayugan City 3,680                   3,680 3,680          -                         -                -    A Memo was forwarded to RO dated 

May 4, 2018 for justification of this target

CENRO Talacogon 242                             242 242                          40 40             17% 12% The remaining 202 hectares under Po-

MICCAI is subject for validation

CODE MFO/P/A/P
PERFORMANCE 

INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL

TARGET ACCOMP
REMARKS / 

Justification for those 

activities with low and 

high percentage 

accomplishments 

 ANNUAL 
SEP TO DATE

Disbursement % BUR

Allotment

Obligation

FINANCIAL

SEP
 % Accomp. 

(This Month) 

(8/7*100) 

% Accomp. 

(To Date) 

(9/5*100)

TO DATE

The target for PAMANA under M&P Year 

3 is subject for validation considering that 

the Year-2 M&P are not yet accomplished 

due to delayed downloading of funds.

Obligation/ 

Allotment 

(16/12*100)

Disburseme

nt/ 

Obligation 

(18/16*100)

Forest Development, Rehabilitation and Maintenance and 

Protection

Total Year-1 (2018 plantations)  area effectively 

maintained and protected 

with at least 85% survival 

Total Year-2 (2017 plantations)  area effectively 

maintained and protected 

with at least 85% survival 

This 

month
To date

This 

month
To date

Total Year-3 (2016 plantations)  area effectively 

maintained and protected 

with at least 85% survival 

1 of 3



(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

CODE MFO/P/A/P
PERFORMANCE 

INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL

TARGET ACCOMP
REMARKS / 

Justification for those 

activities with low and 

high percentage 

accomplishments 

 ANNUAL 
SEP TO DATE

Disbursement % BUR

Allotment

Obligation

FINANCIAL

SEP
 % Accomp. 

(This Month) 

(8/7*100) 

% Accomp. 

(To Date) 

(9/5*100)

TO DATE
Obligation/ 

Allotment 

(16/12*100)

Disburseme

nt/ 

Obligation 

(18/16*100)

This 

month
To date

This 

month
To date

10 001 03000 16 Seedling Production Agusan del Sur 10,495,738          221,958  10,574,040 -             #######                 -   101%
CENRO Bayugan City 2,850,526                        -       2,850,526                -       2,850,526               -   100%
CENRO Talacogon 2,712,248                  69,972     2,753,898                -       2,753,898               -   102%
CENRO Bunawan 2,505,124                  48,000     2,541,776                -       2,541,776               -   101%
CENRO Loreto 2,427,840                103,986     2,427,840                -       2,427,840               -   100%

10 001 03000 16 Timber (MMFN) Agusan del Sur 1,789,284            104,958    1,789,284   1,789,284                -   100%
CENRO Bayugan City 666,400                          -          208,250       666,400              -   100% No delivery of seedlings

CENRO Talacogon 526,456                   69,972        259,896       526,456              -   100%
CENRO Bunawan 223,244                          -          166,600       223,244              -   100% No delivery of seedlings

CENRO Loreto 373,184                   34,986        163,268       373,184              -   100%

10 001 03000 16 Timber (PO contracted) Agusan del Sur 8,028,454                       -      8,106,756 -               8,106,756                -   101%
CENRO Bayugan City 2,184,126                       -       2,184,126    2,184,126              -   100%
CENRO Talacogon 2,185,792                       -       2,227,442    2,227,442              -   102%
CENRO Bunawan 1,965,880                       -       2,002,532    2,002,532              -   102%
CENRO Loreto 1,692,656                       -       1,692,656    1,692,656              -   100%

Cacao (Budded-PO 
contracted)

Agusan del Sur 156,000                 37,000       156,000 -                  156,000                -   100%
CENRO Loreto 156,000              37,000        156,000       156,000              -   100%

Agusan del Sur 522,000                 80,000       522,000                 -        522,000                -   100%
CENRO Bunawan 316,000                   48,000        316,000       316,000              -   100%
CENRO Loreto 206,000              32,000        206,000       206,000              -   100%

10 001 03000 16 Agusan del Sur 7,296                         1,338            7,296 1,296                   7,017 18% 96%
CENRO Bayugan City 1,711                            352            1,711              297           1,711 17% 100%
CENRO Talacogon 1,653                            300            1,652              340           1,653 21% 100%
CENRO Bunawan 1,968                            362            1,950              249           1,968 13% 100%
CENRO Loreto 1,964                            324            1,601              410           1,861 26% 95%

10 001 03000 16 Timber (MMFN) Agusan del Sur 1,074                             82            1,074              391           1,040 36% 97%
CENRO Bayugan City 400                               82              400             257             400 64% 100%
CENRO Talacogon 316                                -                234               56             316 24% 100%
CENRO Bunawan 134                                -                134             134              -   100%
CENRO Loreto 224                                -                224               78             204 35% 91%

10 001 03000 16 Timber (PO contracted) Agusan del Sur 4,866                           741            4,866              728           4,864 15% 100%
CENRO Bayugan City 1,311                           155           1,311               40          1,311 3% 100%
CENRO Talacogon 1,337                           256           1,337             284          1,337 21% 100%
CENRO Bunawan 1,202                           150           1,202             157          1,202 13% 100%
CENRO Loreto 1,016                           180           1,016             247          1,014 24% 100%

Cacao (PO contracted) Agusan del Sur 312                                33               312                85              306 27% 98%
CENRO Loreto 312                               33              312               85             306 27% 98%

10 001 03000 16
Agusan del Sur 1,044                           110            1,044              184              969 18% 93%

CENRO Bunawan 632                               25              632               92             632 15% 100%
CENRO Loreto 412                               85              412               92             337 22% 82%

10 001 0500072 Hiring of Extension Officer FEOs hired (no) Agusan del Sur 56                  56                 56                56               56                100% 75%
PENRO 1          1          1         1       1        100% 75%
CENRO Bayugan City 23         23        23       23     23      100% 75%
CENRO Talacogon 10         10        10       10     10      100% 75%
CENRO Bunawan 10         10        10       10     10      100% 75%
CENRO Loreto 12         12        12       12     12      100% 75%

10 001 0500072 Survey Mapping and Planning SMPed area (has) Agusan del Sur 9,220             9,220           9,220                          -   100%
CENRO Bayugan City 4,600    4,600  4,600               -   100%
CENRO Talacogon 1,640    1,640  1,640               -   100%
CENRO Bunawan 1,480    1,480  1,480               -   100%
CENRO Loreto 1,500    1,500  1,500               -   100%

10 001 03000 16 Agroforestry systems within 

CBFMA areas with approved 

CRMF alley cropping (PO 

contracted)

Agroforestry systems within 
CBFMA areas with approved 
CRMF alley cropping (PO 
contracted)

 Seedlings Produced 

(no) 

 site prepared and area 

developed (has.) 

Site Preparation and Planting 

(including brushing, Hole digging, 

Staking, Hauling of seedlings -from 

sdlngs depot to planting sites and out 

planting)
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(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

CODE MFO/P/A/P
PERFORMANCE 

INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL

TARGET ACCOMP
REMARKS / 

Justification for those 

activities with low and 

high percentage 

accomplishments 

 ANNUAL 
SEP TO DATE

Disbursement % BUR

Allotment

Obligation

FINANCIAL

SEP
 % Accomp. 

(This Month) 

(8/7*100) 

% Accomp. 

(To Date) 

(9/5*100)

TO DATE
Obligation/ 

Allotment 

(16/12*100)

Disburseme

nt/ 

Obligation 

(18/16*100)

This 

month
To date

This 

month
To date

Agusan del Sur 1 1                   1                                    1 1                 100% 75%
CENRO Talacogon

Maintenance of SPA/Seeed Sources Agusan del Sur 1 1 1 1 100% 100%
CENRO Talacogon 1 1 1 1 100% 100%

Weeding/Brsuhing No. of IPTS cleaned Agusan del Sur 400 400 400 378 378 100% 95%
CENRO Talacogon 400 400 400 378 378 100% 95%

No. of data gathered Agusan del Sur 1 1 1 1 100% 100%
CENRO Talacogon 1 1 1 1 100% 100%

Retagging and marking Agusan del Sur 1 1 1 1 100% 100%
CENRO Talacogon 1 1 1 1 100% 100%

Seed Collection Agusan del Sur 200,000        50,000        56,994       164,492     289% 82%
CENRO Talacogon 200,000          50,000        56,994        164,492      289% 82%

Agusan del Sur 1 1 1 1 100% 100%
CENRO Talacogon 1 1 1 1 100% 100%

Agusan del Sur 1 1 1 1 100% 100%
CENRO Talacogon 1 1 1 1 100% 100%

Agusan del Sur 1 1 1 1 100% 100%
CENRO Talacogon 1 1 1 1 100% 100%

Maintenance of SPA seed 

production areas

No. of seed sources 

maintained

Protection of IPTs against timber 

poaching/pest and diseases

No. of reports of caretaker 

hired on-site

Germination test of seeds collected No. of sites conducted 

germination test

Projection activities monitoring and 

supervision

No. of sites visited

No. of sites retagged and 

marked

Minimum of seeds 

collected (no.)

Individual Plues Trees: 

Mangium and Narra species

Phenological observation (major 

seed soures)
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DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES

Physical and Financial Accomplishment Monitoring Report

as of the month of SEPTEMBER

CY 2018

Region: PENRO-AGUSAN DEL SUR

(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

Agusan del Sur 17,479,000.00      

Land Survey, Disposition and 

Records Management

PBB indicators:

10 001 0500072    Agusan del Sur 1,160            139        753           233           619 31% 53% 812,000.00    

CENRO Bayugan City 407            41        281          101           300 36% 74%
CENRO Talacogon 268            30        179            90           -   34%
CENRO Bunawan 207            23        138            20            99 14% 48%
CENRO Loreto 278            45        155          112           130 72% 47%

patent issued  (has.)    Agusan del Sur           -             -       1.3116   13.6971 
CENRO Bayugan City          -            -        1.0782      9.0419 
CENRO Talacogon          -            -        1.9496 
CENRO Bunawan          -            -        0.1437      2.1107 
CENRO Loreto          -            -        0.0897      0.5949 

non-PBB indicators:

1. Land Disposition/Distribution
   Patents issued on:

10 001 0500072 B. Agricultural Free Patent patent issued  (no.) Agusan del Sur 85                    14          56             18              52 32% 61% 94,000.00      

CENRO Bayugan City 21           3         14              7            19 50% 90%
CENRO Talacogon 12           4           8              4           -   33%
CENRO Bunawan 21           3         14              7            14 50% 67%
CENRO Loreto 31           4         20              4            15 20% 48%

patent issued  (has.) Agusan del Sur           -             -       3.8509   69.9161 
CENRO Bayugan City          -            -        3.8509    19.5504 
CENRO Talacogon          -            -        8.3039 
CENRO Bunawan          -            -      10.7554 
CENRO Loreto          -            -      31.3064 

D. Other Patents                    

10 001 0500072     (Commercial & Industrial) patent issued  (no.)    Agusan del Sur 2                       -             -                -                  1 50%
CENRO Bayugan City 1            -            -               -             -   
CENRO Bunawan 1            -            -                1 100%

patent issued  (has.)    Agusan del Sur           -             -   -                        0 
CENRO Bayugan City          -            -               -   
CENRO Bunawan          -            -                0 

3. Land Survey

10 001 0500072 Lot surveyed & approved (no)    Agusan del Sur 1,332            192        914 277                   845 30% 63% 1,059,000.00  

CENRO Bayugan City 467                74        319            99           273 31% 58% Additional target is recently downloaded

CENRO Talacogon 310                35        206            37           217 18% 70%

CENRO Bunawan 213                49        115            97           115 84% 54%
CENRO Loreto 342                34        274            44           240 16% 70% Additional target is recently downloaded

      3.1 Survey of residential land 

areas

patent issued  (no.)  A. Residential Patents (disposed under 

RA 10023 or residential free patent) 

SEP
TO 

DATE
SEP TO DATE

Obligation

/ 

Allotment 

(16/12*100)

Disbursem

ent/ 

Obligation 

(18/16*100)

Land Management

This month To date This month To date

Disbursement % BUR

Allotment

ObligationTARGET ACCOMP

% 

Accomp. 

(This 

Month) 

(8/7*100)

% 

Accomp. 

(To Date) 

(9/5*100)

FINANCIAL

REMARKS / Justification 

for those activities with 

low and high percentage 

accomplishments 

 ANNUAL 

The slippage can be attributed to 

the delayed approval of dropping 

survey claimants by Regional 

Office for CENROs Bunawan and 

Talacogon.

Moreover, the additional 120 

targets of CENRO Loreto causing 

its low accomplishment

The slippage can be attributed to 

the delayed approval of dropping 

survey claimants by Regional 

Office for CENROs Bunawan and 

Talacogon.

CODE MFO/P/A/P
PERFORMANCE 

INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL
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(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

SEP
TO 

DATE
SEP TO DATE

Obligation

/ 

Allotment 

(16/12*100)

Disbursem

ent/ 

Obligation 

(18/16*100)

This month To date This month To date

Disbursement % BUR

Allotment

ObligationTARGET ACCOMP

% 

Accomp. 

(This 

Month) 

(8/7*100)

% 

Accomp. 

(To Date) 

(9/5*100)

FINANCIAL

REMARKS / Justification 

for those activities with 

low and high percentage 

accomplishments 

 ANNUAL 
CODE MFO/P/A/P

PERFORMANCE 

INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL

4. Resolution of Land Disputes/ Cases

10 001 0500072    Agusan del Sur 6                       -              6 1                            7 17% 117% 30,000.00      

CENRO Bayugan City 2                     -             2              2           -   100%
CENRO Talacogon 2                     -             2 1                         2 50% 100%
CENRO Bunawan 1                     -             1              2           -   200%
CENRO Loreto 1                     -             1              1           -   100%

5. Land Records Management

10 001 0500072 5.1. Land Records Maintenance    Agusan del Sur 5             5          5          5             5              100% 75% 250,000.00        

PENRO 1   1 1              1 1    100% 75%
CENRO Bayugan City 1   1 1              1 1    100% 75%
CENRO Talacogon 1   1 1              1 1    100% 75%
CENRO Bunawan 1   1 1              1 1    100% 75%
CENRO Loreto 1   1 1              1 1    100% 75%

10 001 0500072 8. Support to DAR-DENR-LRA-NCIP 

JAO

Joint Regional/Provincial 

Committee Operationalized

   Agusan del Sur 1            1          1                       1 1             100% 75% 100,000.00        

 Land Dispute/Cases resolved 

(no.)

       4.1  Resolution of Land Dispute/ 

Cases

Land Records maintained 

(no.)
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DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES

Physical and Financial Accomplishment Monitoring Report

as of the month of SEPTEMBER

CY 2018

OFFICE: PENRO-AGUSAN DEL SUR

(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

Agusan del Sur 23,805,000.00   

Protected Areas, Caves, and Wetlands Development and Management 

 1. Conduct Of SEAMS Agusan del Sur 3                       -             3           3            -   100% 540,000.00           

Andanan Natural Park

1. PAMB Operations

Agusan del Sur 8                         1            5            1            7 20% 88% 471,000.00           

      PENRO - PASU  6                       1           4           1           4 25% 67%

      CENRO Bayugan 2                      -             1           3            -   150%

Agusan del Sur 2                        -              2            1            2 50% 100% 200,000.00           

      PENRO - PASU  1             -             1           1            -   100%

      CENRO Bayugan 1             -            -             1           1 50%

 3. Advocacy 

 3.1   Conduct of KAP Survey Agusan del Sur 1           -              1           -              1              -   100% 100,000.00           

      CENRO Bayugan 1                      -             1           1            -   100%

Agusan del Sur 1                        -              1           -              1              -   100% 100,000.00           

      CENRO Bayugan 1                      -             1           1            -   100%

Agusan del Sur 500                500        500        900        900 180% 180% 100,000.00           

      CENRO Bayugan 500                500        500        900        900 180% 180%

 Agusan del Sur  1 1          1          1          1          100% 75%

      PENRO - PASU  1 1          1          1          1          100% 75%

Agusan del Sur 2                        -              2            2 2          100% 75% 500,000.00           

CENRO Bayugan 1                      -             1           1 1          100% 75%

      PENRO - PASU  1                      -             1           1 1          100% 75%
-          

 Agusan del Sur  1 1          1          1          1          100% 75% 229,000.00           

      PENRO - PASU  1 1          1          1          1          100% 75%

 II. Ecotourism Development 

Agusan del Sur 1                        -             -             -             -                -   

500,000.00           

CENRO Bayugan 1                      -            -            -              -   

4. Site Development

 4.3 Maintenance of PA Facilities   facilities maintained  (no.) Agusan del Sur 5            2            2            2            2 100% 40% 750,000.00           

 (Motorized Boat, River Raft, Floating Cottage,  

Boardwalk tourism assistance center, monitoring 

tower) 

      PENRO - PASU  5                       2           2           2           2 100% 40%

Target for 3rd quarter – 2 (riverraft & 

pumpboat)

 Socio-Economic Assessment 

Monitoring (SEAMS) conducted 

(no) 

Conducted last February 21, 2018 and 

April 20, 2018

 Monitoring Staff hired (no.)  5.3   Hiring of Monitoring staff 

(Biologist)

 ecotourism development plan 

approved by REC and PAMB 

endorsed to BMB (no) 

 1. Ecotourism Development  

Planning 

 Communication Staff hired 

(no.) 

 3.5  Hiring of Communication Staff

 Consolidated BMS Reports 

(no.) 

 5.2 Implementation of Biodiversity 

Monitoring System 

 3.3 Production of IEC Materials  IEC materials produced  (no.)

PAMB Manual prepared 

(n0)

 1.2. PAMB Manual Preparation 

 communication plan prepared 

(no.) 

 3.2 Communication Planning 

 KAP conducted (no) 

 PAMB Operationalized

 (no.) 

 1.1. PAMB Meetings 

Obligation/ 

Allotment 

(16/12*100)

Disburseme

nt/ 

Obligation 

(18/16*100)

Natural Resources Sustainably Managed

Protected Areas Development and Management

This month

% BUR

Allotment

Obligation Disbursement

To date This month To date

FINANCIAL

SEP
TO 

DATE
SEP

TO 

DATE

% 

Accomp. 

(This 

Month) 

(8/7*100)

% 

Accomp. 

(To Date) 

(9/5*100)

REMARKS / Justification for 

those activities with low 

and high percentage 

accomplishments 

ANNUAL

TARGET ACCOMP

CODE MFO/P/A/P PERFORMANCE INDICATOR
LOCATION (Province/City/ 

Municipality)
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(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

Obligation/ 

Allotment 

(16/12*100)

Disburseme

nt/ 

Obligation 

(18/16*100)

This month

% BUR

Allotment

Obligation Disbursement

To date This month To date

FINANCIAL

SEP
TO 

DATE
SEP

TO 

DATE

% 

Accomp. 

(This 

Month) 

(8/7*100)

% 

Accomp. 

(To Date) 

(9/5*100)

REMARKS / Justification for 

those activities with low 

and high percentage 

accomplishments 

ANNUAL

TARGET ACCOMP

CODE MFO/P/A/P PERFORMANCE INDICATOR
LOCATION (Province/City/ 

Municipality)

 Community Resource-Based Economic 

Enterprises 
Agusan del Sur 1                        -             -             -             -                -   100,000.00           

      PENRO - PASU  1                      -            -            -              -   

 Conduct of PA Summit 

 a. Agusan Marsh WS Summit  summit conducted (no.) Agusan del Sur 1                        -             -             -             -                -   100,000.00           

      PENRO - PASU  1                      -            -            -              -   

 11. Revenue Collection Consolidated statistical report 

submitted to BMB

PASu-AMWS

Agusan del Sur 3            2            2 2                     3 100% 100% 750,000.00           

CENRO Bayugan 1                      -            -             1 100%

CENRO Talacogon 1                       1           1           1           1 100% 100%

CENRO Bunawan 1                       1           1           1           1 100% 100%

Agusan del Sur 26                     -            26           -            26              -   100% 150,000.00           

PENRO 26                    -           26         26            -   100%

 IV. Conservation of Inland Wetland 

Agusan del Sur 2                         2            2            2            2 100% 100% 500,000.00           

PASU AMWS 2                       2           2           2           2 100% 100%

 Provision of assistance in the marketing 

of Libas Jam & Katmon Jam Products in 

registration to BFAD & DTI 

 2. Wetland Assessment 

 Caving supplies purchased 

(no.) 

 2. Procurement of Caving Supplies 

 7.  Ecotourism Product Development and Promotion 

 Cave assessment report with 

recommended classification 

with map  

 2. Cave Assessment and 

Classification 

 assessment report with map 

and geotagged photos of 

priority wetlands endorsed to 

BMB (no.) 
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DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES

Physical and Financial Accomplishment Monitoring Report

as of the month of SEPTEMBER

CY 2018

OFFICE: PENRO-AGUSAN DEL SUR

(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

Agusan del Sur 12,619,348.00          

1.  Compliance monitoring of existing 

agreements and permits

tenurial intruments monitored/ 

evaluated (no.)

10 001 0500072 e.  CBFM-PO CBFMA holders (no.) Agusan del Sur 34                       7          23               7             24 30% 71% 510,000.00            

CENRO Bayugan City 23                     4         15              4            15 27% 65%
CENRO Talacogon 3                       1           2              1              2 50% 67%
CENRO Bunawan 5                       1           4              4 0% 80%
CENRO Loreto 3                       1           2              2              3 100% 100%

805 Agusan del Sur 805                   88        579           182           720 31% 89% 295,000                 

274 CENRO Bayugan City 274                 30        182            26          229 14% 84%
123 CENRO Talacogon 123                 12         96            15            99 16% 80%
243 CENRO Bunawan 243                 27        184            81          248 44% 102%
165 CENRO Loreto 165                 19        117            60          144 51% 87%

10 001 0500072 Agusan del Sur 5                         1            5 1                           7 20% 140% 100,000.00            

PENRO 1                       1           1              1            -   100%
CENRO Bayugan City 1                      -             1              1            -   100%
CENRO Talacogon 1                      -             1              1              2 100% 200%
CENRO Bunawan 1                      -             1              1            -   100%
CENRO Loreto 1                      -             1              1            -   100%

10 001 0500072 1.21 Acquisition of Tree Caliper Tree caliper purchased (no.) Agusan del Sur 15            15                    15 100% 270,000                 

PENRO 3             3                       3 100%
CENRO Bayugan City 3             3                       3 100%
CENRO Talacogon 3             3                       3 100%
CENRO Bunawan 3             3                       3 100%
CENRO Loreto 3             3                       3 100%

10 001 0500072 Agusan del Sur 10            10                    10 100% 1,050,000              

PENRO 2             2                       2 100%
CENRO Bayugan City 2             2                       2 100%
CENRO Talacogon 2             2                       2 100%
CENRO Bunawan 2             2                       2 100%
CENRO Loreto 2             2                       2 100%

10 001 0500072 Agusan del Sur 10                      -            10 -                     10              -   100% 480,000                 

PENRO 2                      -             2              2            -   100%
CENRO Bayugan City 2                      -             2              2            -   100%
CENRO Talacogon 2                      -             2              2            -   100%
CENRO Bunawan 2                      -             2              2            -   100%
CENRO Loreto 2                      -             2              2            -   100%

Agusan del Sur 10                      -            10 -                     10              -   100% 540,000                 

PENRO 2                      -             2              2            -   100%
CENRO Bayugan City 2                      -             2              2            -   100%
CENRO Talacogon 2                      -             2              2            -   100%
CENRO Bunawan 2                      -             2              2            -   100%
CENRO Loreto 2                      -             2              2            -   100%

Requested for delivery 

extension due to some 

defects from the 

equipment from the 

manufacturer

mobile device meter purchased 

(no.)

1.21 Acquisition of mobile device meter

A. Forest Products Utilization & Land Use Regulation

B. Forest Protection  Program (Implementation of the Regional Forest Protection Plan)

GPS purchased (no.)1.21 Acquisition of Global Positioning 

System (GPS)

Lazer Range Finder purchased 

(no.)

1.21 Acquisition of Lazer Range Finder

CSCs assessed with categorical 

recommendation (no.)

2.  CSC Assessment

motorcycle/vehicles/ pumpboat 

repaired (no.)

1.16 Maintenance of 

motorcycles/vehicles / pumboat

This month

FINANCIAL

REMARKS / 

Justification for 

those activities 

with low and high 

percentage 

accomplishments 

Obligation/ 

Allotment 

(16/12*100)

Disbursemen

t/ Obligation 

(18/16*100)

1. Natural Resources Management Arrangement/ Agreement and 

Permit Issuance

TO 

DATE
SEP

% BUR

Allotment

Obligation Disbursement

To date This month To date

TARGET ACCOMP

SEP TO DATE

% 

Accomp. 

(This 

Month) 

(8/7*100)

% 

Accomp. 

(To Date) 

(9/5*100)

CODE MFO/P/A/P PERFORMANCE INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL

ANNUAL
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(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

This month

FINANCIAL

REMARKS / 

Justification for 

those activities 

with low and high 

percentage 

accomplishments 

Obligation/ 

Allotment 

(16/12*100)

Disbursemen

t/ Obligation 

(18/16*100)

TO 

DATE
SEP

% BUR

Allotment

Obligation Disbursement

To date This month To date

TARGET ACCOMP

SEP TO DATE

% 

Accomp. 

(This 

Month) 

(8/7*100)

% 

Accomp. 

(To Date) 

(9/5*100)

CODE MFO/P/A/P PERFORMANCE INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL

ANNUAL

10 001 0500072 Agusan del Sur 16            16        16        16           16           100% 75% 800,000                 

CENRO Bayugan City 4             4          4          4            4            100% 75%
CENRO Talacogon 3             3          3          3            3            100% 75%
CENRO Bunawan 7             7          7          7            7            100% 75%
CENRO Loreto 2             2          2          2            2            100% 75%

10 001 0500072 Agusan del Sur 4              4          4          4             4             100% 75% 400,000                 

CENRO Bayugan City 1             1          1          1            1            100% 75% 19 incidents

CENRO Talacogon 1             1          1          1            1            100% 75%
CENRO Bunawan 1             1          1          1            1            100% 75% 40 incidents

CENRO Loreto 1             1          1          1            1            100% 75%

2,320,000.00             

10 001 0500072 Agusan del Sur 4              4          4          4             4             100% 75% 408,000                      

CENRO Bayugan City 1             1          1          1            1            100% 75%
CENRO Talacogon 1             1          1          1            1            100% 75%
CENRO Bunawan 1             1          1          1            1            100% 75%
CENRO Loreto 1             1          1          1            1            100% 75%

10 001 0500072 Bantay Gubat hired (no.) Agusan del Sur 28            28        28        28           28           100% 75% 1,344,000              

CENRO Bayugan City 8             8          8          8            8            100% 75%
CENRO Talacogon 6             6          6          6            6            100% 75%
CENRO Bunawan 8             8          8          8            8            100% 75%
CENRO Loreto 6             6          6          6            6            100% 75%

10 001 0500072 Agusan del Sur 2,160             180    1,620           230       1,754 14% 81% 1,728,000              

no. of reports 216                   18        162             13           152 8% 70%
CENRO Bayugan City 600                 50        450            51          547 11% 91%

no. of reports 60                     5         45              5            45 11% 75%
CENRO Talacogon 480                 40        360            53          450 15% 94%

no. of reports 48                     4         36              4            36 11% 75%
CENRO Bunawan 480                 40        360            76          449 21% 94%

no. of reports 48                     4         36              4            36 11% 75%
CENRO Loreto 600                 50        450            50          451 11% 75%

no. of reports 60                     5         45            35            -   58% Only 1 team from CENRO 

Loreto due insufficient 

number of personnel to 

conduct patrolling

10 001 0500072 3.4 Activate & revitalize MFPCs, 

individual and group volunteers in the 

localities and deputize them as 

S/DENROs

group strengthened (no.) Agusan del Sur 1                       1 1                       1 1            100% 75% 100,000.00            

Agusan del Sur 4              4          4          4             4             100% 75% 400,000                 

CENRO Bayugan City 1             1          1          1            1            100% 75%
CENRO Talacogon 1             1          1          1            1            100% 75%
CENRO Bunawan 1             1          1          1            1            100% 75%
CENRO Loreto 1             1          1          1            1            100% 75%

850,000.00            
Menu 6. Consistent apprehension and mandatory administrative adjudication and confiscation 

of undocumented forest products and including conveyances and implements

Menu 5 :  Sustained a well-planned Information, Education and Communication (IEC) 

campaign region-wide down to CENRO level

IEC campaign conducted (no)5.1 IEC Campaign CENRO level 

meetings, consultations in support to 

LAWIN

 Forest Protection Officers hired 

(no.)

3.1 Hiring of Forest Protection Officers to 

support the implementation of  LAWIN 

Forest and Biodiversity Protection System

Patrol route prepared &  

conducted (km)./ 'Patrol reports 

submitted with  actions taken 

(no)

3.2 Conduct of Patrolling

prosecution of criminal complaint 

supported (no.)

2.2 Support to prosecution of criminal 

complaint

Menu 3.  Active collaboration and involvement of forest communities and other stakeholders 

in forest protection and law enforcement undertakings

AILTF checkpoints 

improved/maintained (no.)

2.1 Improvement/ maintenance of FIve 

(5) AILTF Checkpoints

Menu 2. Improvements of infra- structures, provision of institutional support in investigation, 

filing of information and/ or criminal complaints and prosecutions of forestry cases
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(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

This month

FINANCIAL

REMARKS / 

Justification for 

those activities 

with low and high 

percentage 

accomplishments 

Obligation/ 

Allotment 

(16/12*100)

Disbursemen

t/ Obligation 

(18/16*100)

TO 

DATE
SEP

% BUR

Allotment

Obligation Disbursement

To date This month To date

TARGET ACCOMP

SEP TO DATE

% 

Accomp. 

(This 

Month) 

(8/7*100)

% 

Accomp. 

(To Date) 

(9/5*100)

CODE MFO/P/A/P PERFORMANCE INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL

ANNUAL

10 001 0500072 Agusan del Sur 4              4          4          4             4             100% 75% 800,000                 

CENRO Bayugan City 1             1          1          1            1            100% 75% 63 incidents

CENRO Talacogon 1             1          1          1            1            100% 75% 42 incidents

CENRO Bunawan 1             1          1          1            1            100% 75%
CENRO Loreto 1             1          1          1            1            100% 75%

10 001 0500072

Agusan del Sur 4              4          4          4             4             100% 75% 800,000                 

CENRO Bayugan City 1             1          1          1            1            100% 75% 63 incidents

CENRO Talacogon 1             1          1          1            1            100% 75% 43 incidents

CENRO Bunawan 1             1          1          1            1            100% 75% 63 incidents

     CENRO Loreto 1             1          1          1            1            100% 75%
10 001 0500072

Agusan del Sur 4              4          4          4             4             100% 75% 200,000                 

CENRO Bayugan City 1             1          1          1            1            100% 75% 24 incidents

CENRO Talacogon 1             1          1          1            1            100% 75% 19 incidents

CENRO Bunawan 1             1          1          1            1            100% 75% 10 incidents

CENRO Loreto 1             1          1          1            1            100% 75%

125,000.00            

10 001 0500072 Agusan del Sur 7              7          7          7             7             100% 75% 175,000                 

PENRO 1             1          1          1            1            100% 75%
CENRO Bayugan City 2             2          2          2            2            100% 75%
CENRO Talacogon 1             1          1          1            1            100% 75%
CENRO Bunawan 2             2          2          2            2            100% 75%
CENRO Loreto 1             1          1          1            1            100% 75%

Menu 12. Data Management 140,000.00            

10 001 0500072 Agusan del Sur 5              5          5          5             5             100% 75% 100,000.00            

PENRO 1               1 1              1 1   100% 75%
CENRO Bayugan City 1               1 1              1 1   100% 75%
CENRO Talacogon 1               1 1              1 1   100% 75%
CENRO Bunawan 1               1 1              1 1   100% 75%
CENRO Loreto 1               1 1              1 1   100% 75%

50,000.00              

10 001 0500072 Agusan del Sur 5/20 5/5 5/15 5/5 5/15 100% 75% 125,000                 

PENRO 1/4 1/1 1/3 1/1 1/3 100% 75%
CENRO Bayugan City 1/4 1/1 1/3 1/1 1/3 100% 75%
CENRO Talacogon 1/4 1/1 1/3 1/1 1/3 100% 75%
CENRO Bunawan 1/4 1/1 1/3 1/1 1/3 100% 75%
CENRO Loreto 1/4 1/1 1/3 1/1 1/3 100% 75%

13,664,600.00      

10 001 0500072 monuments/stakes installed (no.) Agusan del Sur 9,608      -      -      231         231         2%

CENRO Bayugan City 2,068       122                  122 6%
CENRO Talacogon 2,212       41                     41 2%
CENRO Bunawan 2,568       48                     48 2%
CENRO Loreto 2,760       20                     20 1%

kilometer delineated (km) Agusan del Sur 2,402      -      -      58           58           2%

CENRO Bayugan City 517         31                     31 6%
CENRO Talacogon 553         11                     11 2%
CENRO Bunawan 642         12                     12 2%
CENRO Loreto 690         5                         5 1%

WEOs deputized/mobilized (no.) 

/Quarterly report submitted (no.)

4. Mobilization of WEO with quarterly 

report including bio-diversity related 

cases acted

D. Enforcement of PA/ Wildlife, Cave Laws, Coastal & Marine Rules and Regulation

E-database maintained (no)12.1 Maintenance of E-database of the 

Apprehended/Confiscated Forest 

Products, Conveyances and Implements 

and Cases Filed

Menu 8.  Barcoding of Color Coded SMF & other transport documents

9.3 Internet Subscription for field offices 

and AILTF checkpoints

administrative/ adjudication  

proceedings conducted (no)

6.3 Immediate administrative & 

adjudication proceedings for 

apprehended forest products including 

conveyances and implements

apprehensions conducted (no)6.2 Apprehend undoccumented 

forest products including NTFPs, 

vehicles, equipment and other 

implements

apprehended vehicles hauled to 

designated areas (no)

6.1 Hauling of apprehended forest 

products and vehicles to designated area

Downloaded Target - Ground Delineation of Production Forest

Installation of Monuments/Stakes for 

Ground Delineation of Production Forests

Fabricated - 4,287 

stakes/monuments

Delivered - 957 stakes/ 

monuments
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DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES

Physical and Financial Accomplishment Monitoring Report

as of the month of SEPTEMBER

CY 2018

OFFICE: PENRO-AGUSAN DEL SUR

(1) (2) (3) (4) (7) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

CBFM - CARP

CONTINUING

Agusan del Sur

CENRO Bayugan

2. Seedling Procurement

    a. procurement of coffee sdlngs procured sdlngs      12,500          -     12,500   12,500 100%

3. Site Preparation

    a. staking & hole digging staking installed        9,500          -       9,500     9,500 100%

    b. Area developed area developed            20          -            -           20 100%

Agusan del Sur

CENRO Bayugan

2. Seedling Procurement

    c.Procurement of fruit tree sdlgs          600          -          600        600 100%

3. Site Preparation

    a. staking & hole digging staking installed      12,667          -     12,667   12,667 100%

    b. Area developed area developed            35          -           35         35 100%

4. Maintenance and protection

    a. Procurement of fertilizer

        - organic No. of bags procured          250          -          250        250 100%

        - in-organic No. of bags procured            50          -           50         50 100%

Agusan del Sur

CENRO Bunawan

2. Seedling procurement

    b. procurement of cacao sdlngs        3,500          -       3,500     3,500 100%

    b. procurement of banana suckers        4,000          -       4,000     4,000 100%

3. Site Preparation

    a. staking and hole digging staking installed      14,460          -     14,460   14,460 100%

    b. Area developed area developed            20          -           20         20 100%

4. Maintenance and protection

    a. Procurement of fertilizer

        - organic No. of bags procured          150          -          150        150 100%

        - in-organic No. of bags procured            30          -           30         30 100%

5. Extension Services

        - SEES (30%) no. of trainings conducted              1          -             1           1 100%

        - Capability Building (70%) no. of trainings conducted              1          -             1           1 100%

Bagani Tribal Returnees Community  Development Association Inc. 

Location: Sitio Bantolinao, Brgy. Padiay, Sibagat, ADS

Kalambuan Tribal Tree Farmers (KATTFA), Inc.

Location: Brgy. Kolambogan, Sibagat, Agusan del Sur

Kalingayan Community Based Resource Management Peoples Org. 

Location : Brgy. Kalingayan, Rosario, Agusan del Sur

This 

month

Obligation/ 

Allotment 

(16/12*100)

Disbursement

/ Obligation 

(18/16*100)

FINANCIAL

% BUR

Allotment

Obligation Disbursement

To date
This 

month
To date

% 

Accomp. 

(To Date) 

(9/5*100)

SEP
TO 

DATE
SEP

TO 

DATE

% 

Accomp. 

(This 

Month) 

(8/7*100)

REMARKS / 

Justification for 

those activities 

with low and high 

percentage 

accomplishments 

ANNUAL
CODE MFO/P/A/P PERFORMANCE INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL

TARGET ACCOMP
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(1) (2) (3) (4) (7) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

This 

month

Obligation/ 

Allotment 

(16/12*100)

Disbursement

/ Obligation 

(18/16*100)

FINANCIAL

% BUR

Allotment

Obligation Disbursement

To date
This 

month
To date

% 

Accomp. 

(To Date) 

(9/5*100)

SEP
TO 

DATE
SEP

TO 

DATE

% 

Accomp. 

(This 

Month) 

(8/7*100)

REMARKS / 

Justification for 

those activities 

with low and high 

percentage 

accomplishments 

ANNUAL
CODE MFO/P/A/P PERFORMANCE INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL

TARGET ACCOMP

Agusan del Sur

CENRO Loreto

2. Site Preparation

    a. staking and hole digging staking installed        5,379          -       5,379     5,379 100%

    b. Area developed area developed            10          -           10         10 100%

3. Maintenance and protection

    a. Procurement of fertilizer

        - organic No. of bags procured          250          -          250        250 100%

        - in-organic No. of bags procured            50          -           50         50 100%

4. Procurement of Working Animal head/s              1          -             1           1 100%

5. Extension Services

        - SEES (30%) no. of trainings conducted              1          -             1           1 100%

        - Capability Building (70%) no. of trainings conducted              1          -             1           1 100%

Wamvipo Agro-Forestry Development Association (WAMVIPO)

Location : Brgy. Waloe, Magaud, Loreto, Agusan del Sur
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DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES

Physical and Financial Accomplishment Monitoring Report

as of the month of SEPTEMBER

CY 2018

OFFICE: PENRO-AGUSAN DEL SUR

(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

Agusan del Sur 274,000.00        

Water Resource Utilization

   Agusan del Sur 56                   16          44 8                   73 18% 130% 114,000.00          

CENRO Bayugan City 14                    4         11           4         14 36% 100%
CENRO Talacogon 14                    4         11         13            -   93%
CENRO Bunawan 14                    4         11           4         19 36% 136%
CENRO Loreto 14                    4         11         27            -   193%

   Agusan del Sur 44                   12          36 9                   74 25% 168%

CENRO Bayugan City 11                    3           9           4         14 44% 127%
CENRO Talacogon 11                    3           9         13            -   118%
CENRO Bunawan 11                    3           9           5         20 56% 182%
CENRO Loreto 11                    3           9         27            -   245%

Water sources identified and 

mapped (No.)

2. Conduct of Identification and mapping 

of Water Sources

Water Users inventoried and 

mapped (No.)

'1. Conduct of Inventory of Water Users

Obligation/ 

Allotment 

(16/12*100)

Disburseme

nt/ 

Obligation 

(18/16*100)

Soil Conservation and Watershed Management including 

River Basin Management & Devt. *

This month

% BUR

Allotment

Obligation Disbursement

To date This month To date

FINANCIAL

TARGET ACCOMP

SEP

% 

Accomp. 

(This 

Month) 

(8/7*100)

% 

Accomp. 

(To Date) 

(9/5*100)

TO 

DATE
SEP

TO 

DATE

REMARKS / 

Justification for 

those activities with 

low and high 

percentage 

accomplishments 

 ANNUAL 
CODE MFO/P/A/P

PERFORMANCE 

INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL
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DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES

Physical and Financial Accomplishment Monitoring Report

as of the month of SEPTEMBER

CY 2018

OFFICE : PENRO-AGUSAN DEL SUR

(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

Agusan del Sur 350,000.00   

Protection and Conservation of 

Wildlife

I.   Conservation and    Protection of 

Wildlife

A.  Endemic Species Conservation

Population & habitat monitoring & 

protection of priority threathed species

No. of population count

10 001 0300016 1. Philippine Eagle 470,000.00     

 Agusan del Sur 1                      -              1           -              1              -   100%

1.1 Confirmatory/ verification surveys on 

PE sightings

 CENRO Bayugan                                  

Kioya, Sibagat 

1                    -             1           1            -   100% Downloaded to CENRO 

Bayugan.   

1.2 Organization and mobilization of 

community monitoring groups (CMG)

community monitoring groups 

(CMG) organized and mobilized 

(no.)

 Agusan del Sur                 

Kioya, Sibagat 

1            1          1                    -   1                       -   100%

 Agusan del Sur 1            1          1          1                       -   100% Downloaded funds to 

CENRO Bayugan

 CENRO Bayugan 

Kioya, Sibagat

1.3 Updating of distribution map  Agusan del Sur 1                      -             -             -                -   

Kioya, Sibagat

10 001 0500072 Agusan del Sur 1                      -              1           -              1              -   100% 20,000.00      

PENRO-PASu 1                    -             1           1            -   100%
Agusan Marsh WS

Lake Panlabuhan

Lake Mambagongon

Lake Mihaba

Lake Kelobidan

10 001 0500072  Agusan del Sur 1                      -              1           -              1              -   100% 150,000.00     

CENRO Bayugan City 1                    -             1           1            -   100%

Flying Fox & PE Guibonon, 

Ezperanza, ADS

 assessment conducted 

stakeholders consultation 

conducted 

 1. Establishment of Critical Habitat 

1.2 Monitoring and survey of Philippine 

eagle population/ nesting sites outside 

PAs

Philippine eagle population/ 

nesting sites outside PAs 

monitored and surved (no.) 

no. of migratory bird site 

monitored

D. Annual Waterfowl Census

Wildlife Resources Conservation Sub-Program

% BUR

Allotment

Obligation Disbursement

To date This month To date

FINANCIAL

Obligation/ 

Allotment 

(16/12*100)

Disbursement/ 

Obligation 

(18/16*100)
This month

TARGET ACCOMP

SEP
TO 

DATE
SEP

TO 

DATE

% 

Accomp. 

(This 

Month) 

(8/7*100)

% 

Accomp. 

(To Date) 

(9/5*100)

REMARKS / 

Justification for 

those activities with 

low and high 

percentage 

accomplishments 

 ANNUAL 
CODE MFO/P/A/P PERFORMANCE INDICATOR

LOCATION (Province/City/ 

Municipality)

PHYSICAL
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DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES c

Physical and Financial Accomplishment Monitoring Report

as of the month of SEPTEMBER

CY 2018

OFFICE: PENRO-AGUSAN DEL SUR

(1) (2) (3) (4) (5) (6) (7)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

Agusan del Sur 100,000.00     

Environment and Natural Resources 

Resiliency Program

Forest Production Management

Watershed Management 

1. Watershed Characterization and 

Vulnerability Assessment

area effectively managed Agusan del Sur
Logum-Baobo 

Watershed

Milestone Targets

- primary data gathering (%) Regional Office 60% 60%
- secondary data gathering (%) Regional Office 100% 100%
- report preparation (%) Regional Office          -            -   

Agusan del Sur 1                        -             -             -   

CENRO Bayugan 1                      -            -   

Agusan del Sur 1                        -             -             -   

CENRO Bayugan 1                      -            -   

watershed vulnerability 

assessed (no./ha.)

 2. Conduct of Vulnerability Assessment 

Regional Target

This month
TO 

DATE

% 

Accomp. 

(This 

Month) 

(8/7*100)

% 

Accomp. 

(To Date) 

(9/5*100)

Obligation/ 

Allotment 

(16/12*100)

Disbursement

/ Obligation 

(18/16*100)

OO2: Adaptive Capacities of Human Communities and 

Natural Systems Improved 

FINANCIAL

% BUR

Allotment

Obligation Disbursement

To date This month To date

TARGET ACCOMP

SEP

CODE MFO/P/A/P
PERFORMANCE 

INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL

 3. Establishment of Small Water 

Impounding System (SWIS) 

SWIS established (no.) CENRO Bayugan 

submitted justification 

dated September 17, 2018 

requesting the revision of 

the plan of which instead 

of 30.0 cu.m. to 20.0 

cu.m. to accommodate 

the allocated budget

14 brgys. Have completed 

the conduct of SEAMS in 

AWFR.

REMARKS / 

Justification for 

those activities 

with low and high 

percentage 

accomplishments 

ANNUAL
TO 

DATE
SEP
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DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES

Physical and Financial Accomplishment Monitoring Report

as of the month of SEPTEMBER

CY 2018

OFFICE: PENRO-AGUSAN DEL SUR

(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

ORGANIZATIONAL -FOCUSED

Agusan del Sur 5 5 5 5 5 100% 75%

PENRO 1 1 1 1 1 100% 75%

CENRO Bayugan City 1 1 1 1 1 100% 75%

CENRO Talacogon 1 1 1 1 1 100% 75%

CENRO Bunawan 1 1 1 1 1 100% 75%

CENRO Loreto 1 1 1 1 1 100% 75%

Agusan del Sur 5           -              5 -              7              -   140%

PENRO 1          -             1           1            -   100%

CENRO Bayugan City 1          -             1           1            -   100%

CENRO Talacogon 1          -             1           2            -   200%

CENRO Bunawan 1          -             1           2            -   200%

CENRO Loreto 1          -             1           1            -   100%

Agusan del Sur 5           -             -   -             -                -   

PENRO 1          -            -            -              -   

CENRO Bayugan City 1          -            -            -              -   

CENRO Talacogon 1          -            -            -              -   

CENRO Bunawan 1          -            -            -              -   

CENRO Loreto 1          -            -            -              -   

Agusan del Sur 5           -              5 -              5              -   100%

PENRO 1          -             1           1            -   100%

CENRO Bayugan City 1          -             1           1            -   100%

CENRO Talacogon 1          -             1           1            -   100%

CENRO Bunawan 1          -             1           1            -   100%

CENRO Loreto 1          -             1           1            -   100%

Agusan del Sur 80            5          60 5          60 8% 75%

PENRO 16           1         12           1         12 8% 75%

CENRO Bayugan City 16           1         12           1         12 8% 75%

CENRO Talacogon 16           1         12           1         12 8% 75%

CENRO Bunawan 16           1         12           1         12 8% 75%

CENRO Loreto 16           1         12           1         12 8% 75%

GAD Accomplishment 

Reports submitted (no.)

GAD-IEC materials 

produced/ reproduced with 

exhibited bulletin board 

(no.)

GAD Performance 

Assessment/Exposure Tour 

conducted/attended (no.)

GAD related Training 

conducted/attended (no.)

GAD Focal Points re-

organized/ strengthened 

(no.)

A. Strengthening of GAD Focal 

Point

Obligation/ 

Allotment 

(16/12*100)

Disbursemen

t/ Obligation 

(18/16*100)

GENDER AND DEVELOPMENT

This 

month

TO 

DATE
SEP

TO 

DATE

% 

Accomp. 

(This 

Month) 

(8/7*100)

% 

Accomp. 

(To Date) 

(9/5*100)

% BUR

Allotment

Obligation Disbursement

To date
This 

month
To date

TARGET ACCOMP

SEP

FINANCIAL

REMARKS / 

Justification for 

those activities 

with low and high 

percentage 

accomplishments 

ANNUAL
CODE MFO/P/A/P PERFORMANCE INDICATOR

LOCATION (Province/City/ 

Municipality)

PHYSICAL
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(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

Obligation/ 

Allotment 

(16/12*100)

Disbursemen

t/ Obligation 

(18/16*100)

This 

month

TO 

DATE
SEP

TO 

DATE

% 

Accomp. 

(This 

Month) 

(8/7*100)

% 

Accomp. 

(To Date) 

(9/5*100)

% BUR

Allotment

Obligation Disbursement

To date
This 

month
To date

TARGET ACCOMP

SEP

FINANCIAL

REMARKS / 

Justification for 

those activities 

with low and high 

percentage 

accomplishments 

ANNUAL
CODE MFO/P/A/P PERFORMANCE INDICATOR

LOCATION (Province/City/ 

Municipality)

PHYSICAL

Agusan del Sur 5           -              5 -              5              -   100%

PENRO 1          -             1           1            -   100%

CENRO Bayugan City 1          -             1           1            -   100%

CENRO Talacogon 1          -             1           1            -   100%

CENRO Bunawan 1          -             1           1            -   100%

CENRO Loreto 1          -             1           1            -   100%

Agusan del Sur 5           -             -   -             -                -   

PENRO 1          -            -            -              -   

CENRO Bayugan City 1          -            -            -              -   

CENRO Talacogon 1          -            -            -              -   

CENRO Bunawan 1          -            -            -              -   

CENRO Loreto 1          -            -            -              -   

Agusan del Sur 5           -              5 -            11              -   220%

PENRO 1          -             1           2            -   200%

CENRO Bayugan City 1          -             1           2            -   200%

CENRO Talacogon 1          -             1           3            -   300%

CENRO Bunawan 1          -             1           2            -   200%

CENRO Loreto 1          -             1           2            -   200%

B.  Mainstreamed Activities

Output 1

Agusan del Sur 2                     -             -             -             -                -   

CENRO Talacogon 1                    -            -            -            -              -   

San Luis 1                    -            -            -              -   

CENRO Bunawan 1                    -            -            -            -              -   

Trento 1                    -            -            -              -   

Agusan del Sur 8                      1            6            3            6 50% 75%

CENRO Bayugan City 5                     1           3           1           3 33% 60%

CENRO Bunawan 2                    -             2           1           2 50% 100%

CENRO Loreto 1                    -             1           1           1 100% 100%

2.  PA Management Agusan del Sur 1                    -            -            -              -   

-ANP

gender-sensitive 

Communication Plan 

prepared (no.)

Agusan del Sur 1           

         -            -            -   

           -   

gender-responsive CRMF with 

map and FYWP prepared (no.)
1.  Preparation of Climate Reslient 

Plans & Ecosystem-Mgt. Plans

gender-sensitive Initial PA 

Management lan prepared 

(no.)

Integrate gender & culture processes & procedures in program & project design 

&  formulation

 gender-responsive FLUP 
prepared  (no.) 

1.  Preparation of Climate Reslient 

Plans & Ecosystem-Mgt. Plans

VAWC Activity conducted/  

coordinated/ attended

GAD Meetings/ Seminar 

attended/conducted (no.)

GAD activities 

conducted/coordinated and 

attended (no.)

CLIENT- FOCUSED
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(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

Obligation/ 

Allotment 

(16/12*100)

Disbursemen

t/ Obligation 

(18/16*100)

This 

month

TO 

DATE
SEP

TO 

DATE

% 

Accomp. 

(This 

Month) 

(8/7*100)

% 

Accomp. 

(To Date) 

(9/5*100)

% BUR

Allotment

Obligation Disbursement

To date
This 

month
To date

TARGET ACCOMP

SEP

FINANCIAL

REMARKS / 

Justification for 

those activities 

with low and high 

percentage 

accomplishments 

ANNUAL
CODE MFO/P/A/P PERFORMANCE INDICATOR

LOCATION (Province/City/ 

Municipality)

PHYSICAL

men and women are provided 

with opportunities to fully 

participate in DENR programs, 

projects (no.)

Agusan del Sur            1          -            -            -              -   

KAP survey conducted with 

gender analysis prepared (no. of 

barangays)

Agusan del Sur 3                    -            -            -              -   

Output 2

Agusan del Sur 5 # ## # ##            5 # ## 100% 75%

PENRO 1 1 1           1 1 100% 75%

CENRO Bayugan City 1 1 1           1 1 100% 75%

CENRO Talacogon 1 1 1           1 1 100% 75%

CENRO Bunawan 1 1 1           1 1 100% 75%

CENRO Loreto 1 1 1           1 1 100% 75%

No. of men and no. of women 

benefitted (inclusive growth) from 

the programs and projects based 

on access and control/benefits 

analysis

Agusan del Sur 9,616         2,404     7,212     4,691   16,486 65% 171%

sex-disaggregated  database 

established and maintained with 

simple data analysis at the end of 

the year 

Agusan del Sur 67         67        67                67 67        100% 75%

2. Land Disposition database of female & male issued 

with patents (no. Of patentees)

Agusan del Sur 1,566            630     1,166        284        670 24% 43% Pending patents

Agusan del Sur 3                    -            -            -             3 100%

 -PA-AWFR 3                    -            -             3 100%

 5. PA Management  resolutions include safeguards 

that address the specific gender 

issues of women and men in PA 

Management (no.)

Agusan del Sur 8                     1           5           1           6 20% 75%

 6. Ecotourism Development men and women are provided 

with opportunities to fully 

participate in DENR programs, 

projects (no.)

 Agusan del Sur 1                    -            -            -   

 gender dissaggregated 

demographic profile of PA 

occupants registered prepared 

(no. of barangays) 

 3. PA Establishment 

Establish relevant database for gender responsive formulation & implementation of policies, 

programs & projects

sex-disaggregated  database 

established and maintained with 

simple data analysis at the end of 

the year 

1. National Greening Program
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DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES

Physical and Financial Accomplishment Monitoring Report

as of the month of SEPTEMBER

CY 2018

OFFICE: PENRO-AGUSAN DEL SUR

(1) (2) (3) (4) (7) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

Continuing Appropriation - SAA No. RI3-101-2017-09-668

Lawin Forest  and Biodiversity 

Protection System 

Implementation

Agusan del Sur               4           -              4           -              4 100%

CENRO Bayugan              1          -             1           1 100%

CENRO Talacogon              1          -             1           1 100%

CENRO Bunawan              1          -             1           1 100%

CENRO Loreto              1          -             1           1 100%

Agusan del Sur               3           -              3           -             -                -                -   

CENRO Bayugan              1          -             1          -              -              -   

CENRO Talacogon              1          -             1          -              -              -   

CENRO Loreto              1          -             1          -              -              -   

Depository shed/ area 

established (no.)

1.7 Estbalishment of Depository shed/ 

area

Pumpboat fabricated (no.)1.8 Fabrication of Pump Boat 

(motorized banca)

Obligation/ 

Allotment 

(16/12*100)

Disbursement/ 

Obligation 

(18/16*100)

This 

month

Disbursement

To date
This 

month
To date

FINANCIAL

% BUR

Allotment

Obligation

% 

Accomp. 

(To Date) 

(9/5*100)

TARGET ACCOMP

AUG
TO 

DATE
AUG

TO 

DATE

% 

Accomp. 

(This 

Month) 

(8/7*100)

Budget lodged at the 

Regional Office

REMARKS / 

Justification for 

those activities 

with low and high 

percentage 

accomplishments 

ANNUAL
CODE MFO/P/A/P PERFORMANCE INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL

1 of 1



DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES

Physical and Financial Accomplishment Monitoring Report

as of the month of SEPTEMBER

CY 2018

OFFICE: PENRO-AGUSAN DEL SUR

(1) (2) (3) (4) (7) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

CONTINUING

 Mechanized and Modernized 

Forest Nursery 

2. Mobilization of students, civil 

organizations, partner 

agencies/groups/individuals 

prior tree planting-SOCMOB

 Area developed (has.) Agusan del Sur       2,059           -      2,059        864    2,059 42% 100%

CENRO Bayugan       2,059          -       2,059        864     2,059 42% 100%

Agusan del Sur       2,059           -      2,059        535        535 26% 26%

CENRO Bayugan       2,059          -       2,059        535        535 26% 26%

Maintenance and Protection 

(Year 2) 
Agusan del Sur       3,680           -      3,680    1,621    1,621 44% 44%

1ST PASS to 4TH PASS CENRO Bayugan       3,680          -       3,680     1,621     1,621 44% 44%

A.03.b. Forest Development Rehabilitation and Protection

This 

month

FINANCIAL

Obligation/ 

Allotment 

(16/12*100)

Disbursement/ 

Obligation 

(18/16*100)

% BUR

Allotment

Obligation Disbursement

To date
This 

month
To date

% 

Accomp. 

(To Date) 

(9/5*100)

SEP
TO 

DATE
SEP

TO 

DATE

% 

Accomp. 

(This 

Month) 

(8/7*100)

3. Plantation Maintenance and 

Protection (Year 1)

A Memoradum dated 

May 4, 2018  was 

submitted to DENR 

Regional Office - CDD 

with Justification of this 

slippage

REMARKS / 

Justification for 

those activities 

with low and high 

percentage 

accomplishments 

ANNUAL
CODE MFO/P/A/P PERFORMANCE INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL

TARGET ACCOMP
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DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES

Physical and Financial Accomplishment Monitoring Report

as of the month of SEPTEMBER

CY 2018

OFFICE: PENRO-AGUSAN DEL SUR

(1) (2) (3) (4) (5) (6) (7)  (8)  (9)  (10)  (11) (12) (15) (16) (17) (18) (19) (20) (21)

Agusan del Sur 5  # ## # ##            5 # ## 100% 75%
PENRO 1  1 1           1 1 100% 75%
CENRO Bayugan City 1  1 1           1 1 100% 75%
CENRO Talacogon 1  1 1           1 1 100% 75%
CENRO Bunawan 1  1 1           1 1 100% 75%
CENRO Loreto 1  1 1           1 1 100% 75%

Agusan del Sur 5            5          5                     5 5          100% 75%

PENRO 1  1 1           1 1 100% 75%
CENRO Bayugan City 1  1 1           1 1 100% 75%
CENRO Talacogon 1  1 1           1 1 100% 75%
CENRO Bunawan 1  1 1           1 1 100% 75%
CENRO Loreto 1  1 1           1 1 100% 75%

Agusan del Sur 5            5          5                     5 5          100% 75%

PENRO 1  1 1           1 1 100% 75%
CENRO Bayugan City 1  1 1           1 1 100% 75%
CENRO Talacogon 1  1 1           1 1 100% 75%
CENRO Bunawan 1  1 1           1 1 100% 75%
CENRO Loreto 1  1 1           1 1 100% 75%

3.  Support to programs for 

Differently-abled Persons

Agusan del Sur 5            5          5                     5 5          100% 75%

PENRO 1  1 1           1 1 100% 75%
CENRO Bayugan City 1  1 1           1 1 100% 75%
CENRO Talacogon 1  1 1           1 1 100% 75%
CENRO Bunawan 1  1 1           1 1 100% 75%
CENRO Loreto 1  1 1           1 1 100% 75%

school/youth organization/ 

program assisted with report 

submitted to RO (no.)

2.  Support/Assistance for 

School/ Youth 

organization/program

programs/activities for 

differently-abled persons 

conducted/ participated with 

report submitted to RO (no.)

A. Support to ESWM Implementation

Activities conducted/ 

coordinated in support to 

senior citizens with report 

submitted to RO (no.)

1.  Support to Senior Citizen

B. Support to Youth, Differently-Abled Person  and 

Obligation/ 

Allotment 

(16/12*100)

Disbursement

/ Obligation 

(18/16*100)

OTHER MANDATORY EXPENSES

This 

month

TO 

DATE
SEP

TO 

DATE

% 

Accomp. 

(This 

Month) 

(8/7*100)

% 

Accomp. 

(To Date) 

(9/5*100)

% BUR

Allotment

Obligation Disbursement

To date
This 

month
To date

TARGET ACCOMP

SEP

FINANCIAL

REMARKS / 

Justification for 

those activities with 

low and high 

percentage 

accomplishments 

 ANNUAL 
CODE MFO/P/A/P PERFORMANCE INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL
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DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES
Physical and Financial Accomplishment Monitoring Report

as of the month of MAY

CY 2018
Region: CARAGA

(1) (2) (3) (4) (7) (6) (7)  (8)  (9)  (10)  (11) (12) (13) (14) (15) (16) (17) (18) (19) (20) (21)

CONTINUING

1. Plantation Maintenance & 

Protection

area maintained and protected 

(no.)

Agusan del Sur           850         -        850         -        850 100%

CENRO Bayugan          500          -         500       500 100%

CENRO Talacogon          350          -         350       350 100%

2. Seedling Production/ 

Procurement
2.2  Agroforestry Agusan del Sur       5,000         -     5,000         -     5,000 100%

CENRO Talacogon        5,000          -      5,000    5,000 100%

3. Site Preparation and Area 

Development

Site prepared and area 

developed (ha.)

Regional Total       3,871         -     3,871         -     2,987 77%

2.2  Agroforestry Agusan del Sur             20         -           20         -           20 100%

CENRO Talacogon            20          -           20         20 100%

Prepared by: Approved by:

Obligation/ 

Allotment 

(16/12*100)

Disbursement/ 

Obligation 

(18/16*100)

Forest Development, Rehabilitation & Protection

This 

month

% BUR

Allotment Released

% 

(Amount 

Released/ 

Allotment 

* 100)

Obligation Disbursement

To date
This 

month
To date

FINANCIAL

% 

Accomp. 

(To Date) 

(9/5*100)

JULY
TO 

DATE
JULY

TO 

DATE

% 

Accomp. 

(This 

Month) 

(8/7*100)

REMARKS / 

Justification for 

those activities 

with low and high 

percentage 

accomplishments 

ANNUAL
CODE MFO/P/A/P PERFORMANCE INDICATOR

LOCATION 

(Province/City/ 

Municipality)

PHYSICAL

TARGET ACCOMP
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